

Carol A. Schmidt

From: AAuxier@nmfire.org
Sent: Tuesday, January 25, 2011 6:52 AM
To: Carol A. Schmidt
Cc: Mark Radtke
Subject: Fw: NMFR - 101520 - Mods for Approval #18.01 and #20
Attachments: NMFR Mod #18-01.pdf; NMFR Mod #20.pdf

Good Morning Carol,

You haven't heard from me in awhile so I figured it's about time for me to start bothering you again. Below you will find a email from Jill Kordus, Miron Construction that has two change orders for the new Station #36 attached. Could you please put change orders NMFR **Mod #18-01** and NMFR Mod #20 on the agenda for the Public Works Committee. There will be a total of two emails that I am sending to you with a total of three change orders. Could you please let me know if everything looks OK.

Thank you!

Al Auxier
Fire Chief
Neenah-Menasha Fire Rescue
aauxier@nmfire.org
(920)886-6203, office
(920)209-9509, cell

----- Forwarded by Al E Auxier/Fire/Neenah on 01/25/2011 06:35 AM -----

From: Jill.Kordus@Miron-Construction.com
To: sborsecnik@griesarchitectural.com
Cc: aauxier@nmfire.org, DSchultz@nmfire.org
Date: 01/24/2011 03:30 PM
Subject: NMFR - 101520 - Mods for Approval #18.01 and #20

Steve,
Please see attached Mod #18-01 and #20 for review and approval.

Thank you,
Jill

Jill Kordus
Project Coordinator
Miron Construction Co., Inc
1471 McMahan Drive
Neenah, WI 54956

Phone: (920)-969-7008
Fax: (920)-969-7399
jill.kordus@miron-construction.com

Carol A. Schmidt

From: AAuxier@nmfire.org
Sent: Tuesday, February 01, 2011 7:17 AM
To: Carol A. Schmidt
Cc: Mark Radtke
Subject: Fw: NMFR - 101520 - Mod #18-02 for Approval
Attachments: NMFR Mod #18-02.pdf

Good Morning Carol,

I spent some time reviewing the data drops for our video conference system with the Neenah IS Department and the electrician and we were able to reduce the number of lines the electrician was going to install. Could you please replace Change Order Request MOD #: 0018-01 with the new Change Order Request MOD #: 0018-02 attached at the bottom of this email for todays agenda meeting. Let me know if there is a problem with doing this and if you have any questions or concerns let me know.

Thank you!

Al Auxier
Fire Chief
Neenah-Menasha Fire Rescue
aauxier@nmfire.org
(920)886-6203, office
(920)209-9509, cell

----- Forwarded by Al E Auxier/Fire/Neenah on 02/01/2011 07:09 AM -----

From: Jill.Kordus@Miron-Construction.com
To: sborsecnik@griesarchitectural.com
Cc: aauxier@nmfire.org, DSchultz@nmfire.org
Date: 01/31/2011 04:25 PM
Subject: NMFR - 101520 - Mod #18-02 for Approval

Steve,
Please see attached Mod #18-02 for review and approval.

Thank you,
Jill

Jill Kordus
Project Coordinator
Miron Construction Co., Inc
1471 McMahan Drive
Neenah, WI 54956

Phone: (920)-969-7008
Fax: (920)-969-7399
jill.kordus@miron-construction.com



Building Excellence™

CHANGE ORDER REQUEST

JOB #:101520
MOD #: 0018 -02
DATED: 1/31/11

TO: Mr Steve Borsechnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

FAX: 920-722-6605
PHONE: 920-722-2445

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Provide additional data jacks for video conferencing for training.
Run wiring for radio antenna.

REQUESTED BY: Owner DATE: _____

SUBCONTRACTOR

AMOUNT

P & J Kampo Electric, Inc.

\$515.00

Subtotal

\$515.00

TOTAL AMOUNT OF THIS MODIFICATION:

\$515.00

CHANGE ORDER AMOUNT REQUESTED:

===== \$515.00

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 1/31/11
Paul A. Riederer

Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahan Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com

