

CHANGE ORDER NO. CO-1451101A-01 DATE June 28, 2011

KAEMPFER & ASSOCIATES, INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PHASE 4  
Consulting Engineers  
Post Office Box 150 OWNER: CITY OF MENASHA  
650 East Jackson Street 140 Main Street  
Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: E145-11-01A ENGINEER'S PROJECT NO.: E145-10.09

CONTRACTOR: TERRA ENGINEERING & CONSTRUCTION CONTRACT DATE: June 1, 2011  
COMPLETION DATE: December 28, 2011  
ADDRESS: 2201 Wondron Road  
Madison, WI 53718-6795

CONTRACT: E145-11-01A

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Delete CIPP total lining work, sanitary lateral sealing work, and grout for the following sewer segments: MH 36-MH 37, MH 37-MH 113, MH 251-MH 256, MH 256-MH 265, and MH 251-MH 256. Add CIPP total lining work, sanitary lateral sealing work, and grout for the following sewer segment: MH 601A-MH 600.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS

Enclosures: Drawing No. P103 and Change Order Summary Table.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	<u>\$528,640.50</u>
Net ( <del>Increase</del> /Decrease) Resulting from this Change Order	<u>(\$ 51,989.50)</u>
Current Price, including this Change Order	<u>\$476,651.00</u>

The above changes are approved:

FOR THE ENGINEER: By: \_\_\_\_\_ Date: \_\_\_\_\_  
Taryn S. Nall, P.E.

FOR THE OWNER: By: \_\_\_\_\_ Date: \_\_\_\_\_  
Mark Radtke, P.E., Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: TERRA ENGINEERING & CONSTRUCTION  
By: \_\_\_\_\_ Date: \_\_\_\_\_  
Randy Bieri, Project Manager

## SUMMARY TABLE

**Delete the following items:**

Item No.	Description	Unit Price	Total Cost
1A	322 lineal feet of 18-inch sanitary sewer CIPP lining	\$59.50	\$19,159.00
2A	271 lineal feet of 15-inch sanitary sewer CIPP lining	\$61.00	\$16,531.00
3A	628 lineal feet of 12-inch sanitary sewer CIPP lining	\$33.50	\$21,038.00
7A	1 each pressure inject grouting lateral connection	\$683.00	\$683.00
8A	10 gallons pressure inject grout material for lateral connection	\$10.00	\$100.00
	Total Deductions		\$57,511.00

**Add the following items:**

Item No.	Description	Unit Price	Total Cost
Part A - Sanitary Sewer Improvements - P171			
6A	135 lineal feet of 8-inch PVC sanitary sewer CIPP lining	\$23.50	\$3,172.50
7A	3 each pressure inject grouting lateral connection	\$683.00	\$2,049.00
8A	30 gallons pressure inject grout material for lateral connections	\$10.00	\$300.00
	Total Additions		\$5,521.50
	Total Deductions for CO-1451101A-01		-\$57,511.00
	Total Additions for CO-1451101A-01		\$5,521.50
	Total Change for CO-1451101A-01		-\$51,989.50