



Memorandum

DATE: December 15, 2011

TO: Board of Public Works

FROM: Mark Radtke, Director of Public Works *MR*

RE: Change Order No. 3; Terra Engineering and Construction Corporation; Project No. E145-11-01A; 30 Day Time Extension
Change Order No. 2; Infrastructure Technologies, Inc.; Project No. E145-11-01C; 30 Day Time Extension

Attached is Change Order No. 3 for Contract E145-11-01A involving sanitary sewer rehabilitation and Change Order No. 2 for Contract No. E145-11-01C involving sanitary manhole lining. Both change orders are for a 30 day time extension to provide project close-out documentation for this Clean Water Fund project. There are no contract price adjustments involved with these change orders.

Attachment

CHANGE ORDER NO. CO-1451101A-03 DATE December 1, 2011

KAEMPFER & ASSOCIATES, INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PHASE 4
Consulting Engineers
Post Office Box 150 OWNER: CITY OF MENASHA
650 East Jackson Street 140 Main Street
Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: E145-11-01A ENGINEER'S PROJECT NO.: E145-10.09

CONTRACTOR: TERRA ENGINEERING & CONSTRUCTION CORPORATION CONTRACT DATE: June 1, 2011
COMPLETION DATE: December 28, 2011
ADDRESS: 2201 Vondron Road REVISED COMPLETION DATE: January 27, 2012
Madison, WI 53718-6795

CONTRACT: E145-11-01A

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: The Contractor is granted a 30-day time extension to provide project close-out documentation.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 30 DAYS

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	<u>\$514,526.50</u>
Net (Increase/Decrease) Resulting from this Change Order	<u>\$ 0.00</u>
Current Price, including this Change Order	<u>\$514,526.50</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall Date: 12/9/11
Taryn S. Nall, P.E.

FOR THE OWNER: By: _____ Date: _____
Mark Radtke, P.E., Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: TERRA ENGINEERING & CONSTRUCTION
By: Randy Bieri Date: 12/5/11
Randy Bieri, Project Manager