

## Carol A. Schmidt

---

**From:** AAuxier@nmfire.org  
**Sent:** Tuesday, January 25, 2011 6:56 AM  
**To:** Carol A. Schmidt  
**Cc:** Mark Radtke  
**Subject:** Fw: NMFR - 101520 - Mod #19 for Approval  
**Attachments:** NMFR Mod #19.pdf

Hi Carol,

As stated in my first email this is the second of two emails from Jill Kordus, Miron Construction regarding change orders for the new Station #36 attached. Could you please put change orders **NMFR Mod #19** on the agenda for the Public Works Committee. Again, there will be a total of two emails that I am sending to you with a total of three change orders. Could you please let me know if everything looks OK.

Thank you!

Al Auxier  
Fire Chief  
Neenah-Menasha Fire Rescue  
[aauxier@nmfire.org](mailto:aauxier@nmfire.org)  
(920)886-6203, office  
(920)209-9509, cell

----- Forwarded by Al E Auxier/Fire/Neenah on 01/25/2011 06:47 AM -----

**From:** Jill.Kordus@Miron-Construction.com  
**To:** sborsechnik@griesarchitectural.com  
**Cc:** aauxier@nmfire.org, DSchultz@nmfire.org  
**Date:** 01/24/2011 10:36 AM  
**Subject:** NMFR - 101520 - Mod #19 for Approval

---

Steve,  
Please see attached Mod #19 for review and approval.

Thank you,  
Jill

Jill Kordus  
Project Coordinator  
Miron Construction Co., Inc  
1471 McMahan Drive  
Neenah, WI 54956

Phone: (920)-969-7008  
Fax: (920)-969-7399  
[jill.kordus@miron-construction.com](mailto:jill.kordus@miron-construction.com)

Experience the Miron Difference at [www.miron-construction.com](http://www.miron-construction.com)



JOB #:101520  
MOD #: 0019 -00  
DATED: 1/24/11

Building Excellence™

### CHANGE ORDER REQUEST

TO: Mr Steve Borsecnik  
Gries Architectural Group  
500 N Commercial St  
Neenah WI 54956

FAX: 920-722-6605  
PHONE: 920-722-2445

RE: Neenah Menasha Fire  
Rescue Station 36  
1108 Province Terrace  
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Provide custom cabinet and tops installed at 2 walls in Room 102.

REQUESTED BY: Owner DATE: \_\_\_\_\_

SUBCONTRACTOR

AMOUNT

Discher Arch Millwork Inc		\$2,342.00
Miron Construction Co., Inc		
Labor: 21 Hrs @ \$70	\$1,470.00	
Materials, blocking, fasteners:	\$80.00	
Subtotal		\$1,550.00
Subtotal		\$3,892.00

TOTAL AMOUNT OF THIS MODIFICATION: \$3,892.00

CHANGE ORDER AMOUNT REQUESTED: \$3,892.00

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:




Approved Cost \_\_\_\_\_ Schedule Impact \_\_\_\_\_

Miron Representative Paul A. Riederer Date 1/24/11  
Paul A. Riederer

Owner Representative \_\_\_\_\_ Date \_\_\_\_\_

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak  
Jobsite  
Dan Schultz  
Al Auxier



NOTE: LOCKING DRAWERS?  
CAN WE MOUNT SHELVES ON CABINETS AS NEEDED?

SCALE: 3/8" = 1'-0"

**DISCHER**



**ARCHITECTURAL MILLWORK, INC.**

Miron Construction  
1471 McMahon Drive  
Neenah-Wi 54957

2555 BADGER AVE. • P.O. BOX 2943 • OSHKOSH, WI 54903

Attention: Paul Riederer


Project: Neenah Menasha Fire Rescue Station

The pricing for Room 102 is as follows;

- 1.) L-shaped Counter w/ 3mm edge, (5) 16" base cabinets w/ drawers' (1) 8' wall shelf w/ standards and brackets .... \$ 2,060.00 ( no tax included )
- 2.) Add locks to all drawers on base cabinets ...\$ 170.00 ( no tax included)

Sincerely,

# 2342

  
Jim Cummings