



Memorandum

DATE: July 28, 2011

TO: Menasha Board of Public Works

FROM: Mark Radtke, Director of Public Works

RE: Change Order No. 1 for City of Menasha Wastewater Collection System Rehabilitation Improvements – Phase 4 Project; Contract E145-11-01C; Infrastructure Technologies, Inc.; ADD \$1,545.00

At the July 18th Council meeting a deduct change order was approved on Contract E145-11-01A in the amount of \$51,989.50. That change order was necessary due to land interest concerns on the City's part (no apparent sewer easement). I had indicated that the City would pursue adding other needed sewer work to maximize the benefit of the Clean Water Fund low interest loan. This contract (Contract E145-11-01C) involves manhole rehabilitation work and is also being funded through the Clean Water Fund program.

This change order involves concrete lining and rebuilding of the sewer channel of an additional deteriorated manhole. These improvements will minimize the existing leaks in this manhole and is a cost effective procedure due to the savings realized with the reduced flows to the treatment plant. I recommend approval of the change order as submitted.

Enclosure

CHANGE ORDER NO. CO-1451101C-01 DATE July 27, 2011

KAEMPFER & ASSOCIATES, INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PHASE 4
Consulting Engineers
Post Office Box 150 OWNER: CITY OF MENASHA
650 East Jackson Street 140 Main Street
Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: E145-11-01C ENGINEER'S PROJECT NO.: E145-10.09

CONTRACTOR: INFRASTRUCTURE TECHNOLOGIES, INC. CONTRACT DATE: June 1, 2011
COMPLETION DATE: December 28, 2011
ADDRESS: 6268 Oak Run Road
Rhineland, WI 54501

CONTRACT: E145-11-01C

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Add sanitary manhole concrete lining at MH 944.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS
Enclosures: Change Order Summary Table.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	<u>\$40,825.00</u>
Net (Increase/ Decrease) Resulting from this Change Order	<u>\$ 1,545.00</u>
Current Price, including this Change Order	<u>\$42,370.00</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall, P.E. Date: _____

FOR THE OWNER: By: Mark Radtkc, P.E., Director of Public Works Date: _____

The above changes are accepted:

FOR THE CONTRACTOR: INFRASTRUCTURE TECHNOLOGIES, INC.

By: Matt Huston, Project Manager Date: _____

CHANGE ORDER NO. CO-1451101C-01

DATE: July 27, 2011

SUMMARY TABLE

Add the following items:

Item No.	Description	Unit Price	Total Cost
19C	6.5 -vertical feet of sanitary manhole concrete partial lining	\$170.00	\$1,105.00
20C	1 -each manhole flow channel construction to springline	\$440.00	\$440.00
	Total Additions for CO-1451101C-01		\$1,545.00