

CHANGE ORDER NO. CO-1451101B-01 DATE June 28, 2011

KAEMPFER & ASSOCIATES, INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PHASE 4
Consulting Engineers
Post Office Box 150 OWNER: CITY OF MENASHA
650 East Jackson Street 140 Main Street
Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: E145-11-01B ENGINEER'S PROJECT NO.: E145-10.09

CONTRACTOR: VANSTRATEN CONTRACT DATE: June 1, 2011
CONSTRUCTION CO., INC. COMPLETION DATE: September 29, 2011
ADDRESS: 2177 South Oneida Street
Green Bay, WI 54304

CONTRACT: E145-11-01B

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Delete 14 lineal feet of 12-inch sanitary sewer pipeline spot replacement at 836 Nicolet Boulevard on the sewer segment between MH 256 and MH 265.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS
Enclosures: Change Order Summary Table.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	<u>\$219,206.00</u>
Net (Increase /Decrease) Resulting from this Change Order	<u>(\$ 3,150.00)</u>
Current Price, including this Change Order	<u>\$216,056.00</u>

The above changes are approved:

FOR THE ENGINEER: By: _____ Date: _____
Taryn S. Nall, P.E.

FOR THE OWNER: By: _____ Date: _____
Mark Radtke, P.E., Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: VANSTRATEN CONSTRUCTION CO., INC.
By: _____ Date: _____
Kevin P. VanStraten, President

SUMMARY TABLE

Delete the following items:

Item No.	Description	Unit Price	Total Cost
4B	14 lineal feet of 12-inch PVC sanitary sewer pipeline spot replacement	\$225.00	\$3,150.00
	Total Deduction		\$3,150.00
	Total Deductions for CO-1451101B-01		-\$3,150.00
	Total Change for CO-1451101B-01		-\$3,150.00