



Building Excellence™

JOB #: 101520  
MOD #: 0023 -00  
DATED: 3/15/11

### CHANGE ORDER REQUEST

TO: Mr Steve Borsecnik  
Gries Architectural Group  
500 N Commercial St  
Neenah WI 54956

FAX: 920-722-6605  
PHONE: 920-722-2445

RE: Neenah Menasha Fire  
Rescue Station 36  
1108 Province Terrace  
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Provide shelf and brackets at east wall kitchen for computer/phone.

REQUESTED BY: Owner

DATE: \_\_\_\_\_

SUBCONTRACTOR

AMOUNT

Discher Arch Millwork Inc  
Miron Construction Co., Inc

\$525.00

\$220.00

Subtotal

\$745.00

TOTAL AMOUNT OF THIS MODIFICATION:

\$745.00

CHANGE ORDER AMOUNT REQUESTED:

=====  
\$745.00

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost \_\_\_\_\_ Schedule Impact \_\_\_\_\_

Miron Representative Paul A. Riederer Date 3/15/11  
Paul A. Riederer

Owner Representative \_\_\_\_\_ Date \_\_\_\_\_

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak  
Jobsite  
Dan Schultz  
Al Auxier

MIRON CONSTRUCTION CO., INC.  
**Building Excellence**

**Corporate Office**  
P.O. Box 509 Neenah, WI 54957-0509  
1471 McMahan Drive Neenah, WI 54956

Phone: 920/969-7000  
Fax: 920/969-7399

[www.miron-construction.com](http://www.miron-construction.com)

From: "Mark Gohla" <Mark@dischermillwork.com>  
To: <Paul.Riederer@Miron-Construction.com>  
Cc: "Jim Cummings" <Jim@dischermillwork.com>  
Date: 03/15/2011 09:08 AM  
Subject: neenah fire station

Hi paul,

3 metal brackets : \$ 150.00

1 – 16" x 60 laminate top with vinyl edging : \$ 325.00

Administrative : \$ 25.00

Delivery : \$ 25.00

Total : \$ 525.00

Thanks

**Mark Gohla**

Estimator



2555 Badger Ave  
P.O. Box 2943  
Oshkosh, WI 54903-2943

Office (920) 235-6500 Ext. 108

Fax (920) 235-7035

[www.DischerMillwork.com](http://www.DischerMillwork.com)