



Building Excellence™

JOB #:101520  
MOD #: 0028 -00  
DATED: 6/21/11

## CHANGE ORDER REQUEST

TO: Mr Steve Borsechnik  
Gries Architectural Group  
500 N Commercial St  
Neenah WI 54956

FAX: 920-722-6605  
PHONE: 920-722-2445

RE: Neenah Menasha Fire  
Rescue Station 36  
1108 Province Terrace  
Menasha WI 54952

### DESCRIPTION OF MODIFICATION:

Add material credit to contingency for HVAC equipment savings on project.

REQUESTED BY: Owner DATE: \_\_\_\_\_

### SUBCONTRACTOR

### AMOUNT

Miron Construction Co., Inc

Subtotal

\$1,508.00

\$1,508.00

TOTAL AMOUNT OF THIS MODIFICATION:

\$1,508.00

CHANGE ORDER AMOUNT REQUESTED:

=====

\$1,508.00

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost \_\_\_\_\_ Schedule Impact \_\_\_\_\_

Miron Representative Paul A. Riederer (gmk) Date 6/21/11  
Paul A. Riederer

Owner Representative \_\_\_\_\_ Date \_\_\_\_\_

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak  
Jobsite  
Dan Schultz  
Al Auxier

MIRON CONSTRUCTION CO., INC.  
**Building Excellence**

Corporate Office  
P.O. Box 509 Neenah, WI 54957-0509  
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000  
Fax: 920/969-7399

[www.miron-construction.com](http://www.miron-construction.com)