



Building Excellence

TRANS# 000043

FAX: 920-886-6208

PHONE: 920-886-6203

## LETTER OF TRANSMITTAL

TO: Mr Al Auxier  
Neenah-Menasha Fire Rescue  
125 E Columbian Avenue  
Neenah WI 54956

Date: 10/02/12 Job #: 101520  
Re: Neenah Menasha Fire  
Menasha WI

WE ARE SENDING YOU:  Attached  Under separate cover

Shop Drawings  Plans/Specifications  Project Mod. No. \_\_\_\_\_  
 Copy of Letter  Miron Purchase Order  \_\_\_\_\_

Copies Description

03 Change Order #1  
03 Change Order #2

THE ABOVE IS TRANSMITTED AS MARKED BELOW:

For Approval  For Your Signature  For Your Response  
 For Your Use & Info  As Requested  \_\_\_\_\_

REMARKS:

Please sign the above mentioned documents. Retain one for your files and forward the remaining two copies back to our office. Thank you.

PREPARED BY: Paul A. Riederer  
Project Manager

copy:  
File/sjr

MIRON CONSTRUCTION CO., INC.  
**Building Excellence**

Corporate Office  
P.O. Box 509 Neenah, WI 54957-0509  
1471 McMahan Drive Neenah, WI 54956

Phone: 920/969-7000  
Fax: 920/969-7399

[www.miron-construction.com](http://www.miron-construction.com)



Miron Construction Co., Inc.  
Change Order 1

Distribution List:

Owner	X
Architect	X
Miron	X
Field	
Other	

PROJECT: Neenah Menasha Fire Rescue Station 36  
1108 Priovince Terrace, Menasha, WI 54952

TO: Miron Construction Co., Inc.  
1471 McMahon Drive  
Neenah, WI 54956

DATE: 09/14/12

ARCHITECT'S PROJECT NO: 0

CONTRACT DATE: 9/27/2010

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Mod 28 Add material credit to contract for HVAC equipment savings on project. \$1,508.00

---

**\$1,508.00**

The original Contract Amount was \$997,150.60

The net change by previously authorized Change Orders \$0.00

The Contract Amount prior to this Change Order was \$997,150.60

The Contract Amount will be adjusted by this Change Order in the amount of **\$1,508.00**


The new Contract Amount including this Change Order will be \$998,658.60

The Contract Time will be (increased) (decreased) (unchanged) by (zero 0) days

The date of Substantial Completion as of the date of this Change Order therefore is: April 6, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

Miron Construction Co., Inc.  
1471 McMahon Drive  
Neenah, WI 54956

  
BY (Signature)  
David G. Voss, Jr., President

9/24/12  
DATE

OWNER:  
Neenah-Menasha Fire  
125 E Combian Ave  
Neenah, WI 54956


\_\_\_\_\_  
BY (Signature)  
Mr. Dan Schultz

\_\_\_\_\_  
DATE

ARCHITECT:  
Gries Architects  
500 Commerical St  
Neenah, WI 54956

  
BY (Signature)  
Mr Steve Borsebnik

10-3-12  
DATE




JOB #: 101522  
 DATED: 5/04/11  
 CONT#: 00001-020

**CONTRACT REVISION**

TO: TEMPERATURE SYSTEMS INC  
 2200 S ASHLAND AVE  
 PO BOX 12088  
 GREEN BAY WI 54304

RE: Neenah Menasha Fire  
 Rescue Station 36  
 1108 Province Terrace  
 Menasha WI 54952



Miron Use Only		
	Date Initiated	Date Executed
PM <i>MA</i>	5-16	5-23
PC <i>OJU</i>	5-4	5-23

VENDOR# 4053 ORIG CONTRACT DATE: 10/07/10 AMOUNT: \$24,300.00

DESCRIPTION	CO#	CHANGE AMOUNT
001 Credit for materials not used on project.	MIRON	\$1,508.00--

TOTAL CONTRACT AS OF 5/04/11 ..... \$22,792.00

SUBCONTRACTOR SIGNATURE: *Thomas P. ...* DATE: 5/20/2011

ADVANTAGE PURCHASING SIGNATURE: *D. J. ...* DATE: 6/6/11

The above work is to be performed under the same conditions as specified in the original contract.

Please sign and return both copies of this Contract Revision. One fully executed copy will be returned to you for your records. Both signatures are required or work is not authorized.

Should there be any discrepancies with this contract breakdown, please inform Paul A. Riederer as soon as possible.

P.O. Box 509 Neenah, WI 54957-0509  
 1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000  
 Fax: 920/969-7399