

CHANGE ORDER NO. CO-1451101A-04 DATE January 27, 2012

KAEMPFER & ASSOCIATES, INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PHASE 4
Consulting Engineers
Post Office Box 150 OWNER: CITY OF MENASHA
650 East Jackson Street 140 Main Street
Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: E145-11-01A ENGINEER'S PROJECT NO.: E145-10.09

CONTRACTOR: TERRA ENGINEERING & CONSTRUCTION CORPORATION CONTRACT DATE: June 1, 2011
COMPLETION DATE: December 28, 2011
ADDRESS: 2201 Vondron Road REVISED COMPLETION DATE: January 27, 2012
Madison, WI 53718-6795 REVISED COMPLETION DATE: March 27, 2012

CONTRACT: E145-11-01A

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: The Contractor is granted a 60-day time extension to complete punchlist items and provide project close-out documentation.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 60 DAYS

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	<u>\$514,526.50</u>
Net (Increase/Decrease) Resulting from this Change Order	<u>\$ 0.00</u>
Current Price, including this Change Order	<u>\$514,526.50</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall Date: 2/14/12
Taryn S. Nall, P.E.

FOR THE OWNER: By: Mark Radtke Date: _____
Mark Radtke, P.E., Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: TERRA ENGINEERING & CONSTRUCTION
By: Randy Bieri Date: 3/10/12
Randy Bieri, Project Manager