

## Change Order

Date: September 27, 2012

Change Order No. One & Final

**Contractor:**

**Contract No.:** Unit No. 2012-02

**Project:** New Street Construction - Concrete Curb & Gutter - Asphalt Pavement Alternate  
Kelly Lake Drive, South 1/2 of Woodland Hills Subdivision

You are directed to make the changes noted below in the subject contract unit number:

- I. **See Attached**

The changes result in the following adjustments:

	CONTRACT-TOTAL	TIME
Prior to this Change Order	<u>\$77,127.94</u>	_____ Days
Adjustments per this Change Order	<u>\$3,617.57</u>	_____ Days
Current Contract Status	<u>\$80,745.51</u>	_____ Days

Directed/Authorized  
City of Menasha Department of Public Works

By: \_\_\_\_\_

Date: \_\_\_\_\_

Accepted

By: \_\_\_\_\_

Date: \_\_\_\_\_