

CHANGE ORDER NO: CO-1451301A-04

DATE: November 5, 2013

KAEMPFER & ASSOCIATES, INC.  
Consulting Engineers  
650 East Jackson Street  
Post Office Box 150  
Oconto Falls, WI 54154

PROJECT: Ninth Street Sewage Lift Station Improvements  
  
OWNER: City of Menasha  
140 Main Street  
Menasha, WI 54952

ENGINEER'S PROJECT NO.: E145-08.07  
STATE/FEDERAL PROJECT NO.: S-2012-0470

OWNER'S PROJECT NO.: --  
CWF LOAN NO.: 5101-06

CONTRACTOR: PTS Contractors, Inc.

CONTRACT DATE: April 5, 2013

ADDRESS: 4075 Eaton Road  
Green Bay, WI 54311

COMPLETION DATE: November 5, 2013

REVISED COMPLETION DATE: December 20, 2013

CONTRACT: E145-13-01A Sewage Lift Station Modifications

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Revise completion date to complete construction work, and to prepare project closeout documentation and process the final payment request.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 45 DAYS

Enclosures: None

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	\$ <u>279,681.48</u>
Net ( <del>Increase</del> / <del>Decrease</del> ) Resulting from this Change Order	\$ <u>0.00</u>
Current Price, including this Change Order	\$ <u>279,681.48</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall Date: 12/9/13  
Taryn S. Nall, P.E.

FOR THE OWNER: By: \_\_\_\_\_ Date: \_\_\_\_\_  
Mark Radtke, P.E.

The above changes are accepted:

FOR THE CONTRACTOR: PTS Contractors, Inc.

By: Mark Schleis Date: 12-5-13  
Mark Schleis, Vice President