

CHANGE ORDER NO: CO-1451301B-02

DATE: July 8, 2013

KAEMPFER & ASSOCIATES, INC.
Consulting Engineers
650 East Jackson Street
Post Office Box 150
Oconto Falls, WI 54154

PROJECT: Ninth Street Sewage Lift Station Improvements
OWNER: City of Menasha
140 Main Street
Menasha, WI 54952

ENGINEER'S PROJECT NO.: E145-08.07
STATE/FEDERAL PROJECT NO.: S-2012-0470

OWNER'S PROJECT NO.: --
CWF LOAN NO.: 5101-06

CONTRACTOR: Roger Bowers Construction, Inc.

CONTRACT DATE: May 9, 2013

ADDRESS: W1486 Kelso Road
P.O. Box 346
Kaukauna, WI 54130

COMPLETION DATE: July 8, 2013

REVISED COMPLETION DATE: December 20, 2013

CONTRACT: E145-13-01B Sewage Force Main Replacement

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Revise completion date to complete construction work, and to prepare project closeout documentation and process the final payment request.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 165 DAYS

Enclosures: None

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	\$ <u>189,272.35</u>
Net (Increase /Decrease) Resulting from this Change Order	\$ <u>0.00</u>
Current Price, including this Change Order	\$ <u>189,272.35</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall Date: 12/10/13
Taryn S. Nall, P.E.

FOR THE OWNER: By: _____ Date: _____
Mark Radtke, P.E.

The above changes are accepted:

FOR THE CONTRACTOR: Roger Bowers Construction, Inc.

By: Roger Bowers Date: 12-9-13
Roger Bowers, President