



CHANGE ORDER NO: CO-1451301A-05

DATE: January 13, 2014

KAEMPFER & ASSOCIATES, INC.
Consulting Engineers
650 East Jackson Street
Post Office Box 150
Oconto Falls, WI 54154

PROJECT: Ninth Street Sewage Lift Station Improvements

OWNER: City of Menasha
140 Main Street
Menasha, WI 54952

ENGINEER'S PROJECT NO.: E145-08.07
STATE/FEDERAL PROJECT NO.: S-2012-0470

OWNER'S PROJECT NO.: --
CWF LOAN NO.: 5101-06

CONTRACTOR: PTS Contractors, Inc.

CONTRACT DATE: April 5, 2013

COMPLETION DATE: December 20, 2013

ADDRESS: 4075 Eaton Road
Green Bay, WI 54311

REVISED COMPLETION DATE: January 31, 2014

CONTRACT: E145-13-01A Sewage Lift Station Modifications

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Revise completion date to complete construction work, and to prepare project closeout documentation and process the final payment request.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 42 DAYS

Enclosures: None

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	\$ <u>279,681.48</u>
Net (Increase / Decrease) Resulting from this Change Order	\$ <u>0.00</u>
Current Price, including this Change Order	\$ <u>279,681.48</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall, P.E. Date: _____

FOR THE OWNER: By: Mark Radtke, P.E. Date: _____

The above changes are accepted:

FOR THE CONTRACTOR: PTS Contractors, Inc.

By: Mark Schleis Date: 1-14-14
Mark Schleis, Vice President