

CHANGE ORDER NO: CO-1451301A-01

DATE: October 28, 2013

KAEMPFER & ASSOCIATES, INC.  
Consulting Engineers  
650 East Jackson Street  
Post Office Box 150  
Oconto Falls, WI 54154

PROJECT: Ninth Street Sewage Lift Station Improvements

OWNER: City of Menasha  
140 Main Street  
Menasha, WI 54952

ENGINEER'S PROJECT NO.: E145-08.07  
STATE/FEDERAL PROJECT NO.: S-2012-0470

OWNER'S PROJECT NO.: --  
CWF LOAN NO.: 5101-06

CONTRACTOR: PTS Contractors, Inc.

CONTRACT DATE: April 5, 2013

COMPLETION DATE: November 5, 2013

ADDRESS: 4075 Eaton Road  
Green Bay, WI 54311

CONTRACT: E145-13-01A Sewage Lift Station Modifications

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: The Contractor shall provide a credit of \$300.00 for not constructing the concrete working pad.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS

Enclosures:

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	\$ <u>276,600.00</u>
Net (Increase/Decrease) Resulting from this Change Order	\$ <u>(300.00)</u>
Current Price, including this Change Order	\$ <u>276,300.00</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nail, P.E. Date: \_\_\_\_\_

FOR THE OWNER: By: Mark Radtke, P.E. Date: \_\_\_\_\_

The above changes are accepted:

FOR THE CONTRACTOR: PTS Contractors, Inc.

By: Mark Schleis, Vice President Date: \_\_\_\_\_