

CHANGE ORDER NO: CO-1451301A-02

DATE: October 30, 2013

KAEMPFER & ASSOCIATES, INC.
Consulting Engineers
650 East Jackson Street
Post Office Box 150
Oconto Falls, WI 54154

PROJECT: Ninth Street Sewage Lift Station Improvements

OWNER: City of Menasha
140 Main Street
Menasha, WI 54952

ENGINEER'S PROJECT NO.: E145-08.07
STATE/FEDERAL PROJECT NO.: S-2012-0470

OWNER'S PROJECT NO.: --
CWF LOAN NO.: 5101-06

CONTRACTOR: PTS Contractors, Inc.

CONTRACT DATE: April 5, 2013

COMPLETION DATE: November 5, 2013

ADDRESS: 4075 Eaton Road
Green Bay, WI 54311

CONTRACT: E145-13-01A Sewage Lift Station Modifications

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Provide rock removal at lift station.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS
Enclosures: Change Order Request from PTS Contractors, Inc. dated 10/22/2013.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	\$ <u>276,300.00</u>
Net (Increase/Decrease) Resulting from this Change Order	\$ <u>2,344.08</u>
Current Price, including this Change Order	\$ <u>278,644.08</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall, P.E. Date: _____

FOR THE OWNER: By: Mark Radtke, P.E. Date: _____

The above changes are accepted:

FOR THE CONTRACTOR: PTS Contractors, Inc.

By: Mark Schleis, Vice President Date: _____

PTS Contractors, Inc.
 4075 Eaton Road
 Green Bay, WI 54311
 Phone: (920) 468-5217
 FAX: (920)468-4087

TO: Kaempfer & Associates
 Attn: Taryn Nall, P.E.
 650 E. Jackson St.
 PO Box 150
 Oconto Falls, WI 54154

INVOICE#: 13-624-01
DATE: 10/22/2013

TIME & MATERIAL: Remove rock at lift station

Date: of T&M: Oct. 16, 2013

		UNIT PRICE	TOTAL
Equipment/Laborer			
3 Hr	345 Cat Excavator	\$ 227.00	\$ 681.00
3 Hr	644HMH Wheel Loader	\$ 79.70	\$ 239.10
3 Hr	3" Electric Pump	\$ 18.46	\$ 55.38
3 Hr	MQ Generator	\$ 29.99	\$ 89.97
2 Hr	Pickup and Trailer	\$ 36.00	\$ 72.00
3 Hr	Foreman	\$ 88.55	\$ 265.65
3 Hr	Operator	\$ 82.23	\$ 246.69
3 Hr	Pipelayer	\$ 63.25	\$ 189.75
3 Hr	Laborer	\$ 62.62	\$ 187.86
3 Hr	Bypass Pump	\$ 75.56	\$ 226.68
1 Hr	Dump Truck	\$ 90.00	\$ 90.00
		\$ -	\$ -
	TOTAL Equipment & Labor		\$ 2,344.08
Material			
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
	GRAND TOTAL		\$ 2,344.08