

CHANGE ORDER

DATE: 7/30/2015

CHANGE ORDER NO: Three

CONTRACTOR: Janke General Contractors
CONTRACT NO: Unit No. 2014-03
PROJECT: Gilbert Riverfront Trail

You are directed to make the changes noted below in the subject contract unit number.

I. 12" Concrete Thickened Edge	175 ft ² x \$17.00/ft ² = \$2975.00
II. 5' Wide Concrete Ramp	253 ft ² x \$12.00/ft ² = \$3036.00

The changes result in the following adjustments:

CONTRACT-TOTAL

Prior to this Change Order	<u>\$433,677.75</u>
Adjustments per this Change Order	<u>\$6,011.00</u>
Current Contract Status	<u>\$439,688.75</u>
Completion Date Amended to	<u>12/24/2015</u>

Directed/Authorized
City of Menasha Dept. of Public Works

By: _____

Date: _____

Accepted

By: _____

Date: _____