

CHANGE ORDER

DATE: 7/30/2015

CHANGE ORDER NO: Three

CONTRACTOR: Janke General Contractors
CONTRACT NO: Unit No. 2014-04
PROJECT: Gilbert Trestle Improvements

You are directed to make the changes noted below in the subject contract unit number.

I. Cable Railing Along Concrete Trail 175' x \$115.00/ft = \$20,125

The changes result in the following adjustments:

CONTRACT-TOTAL

Prior to this Change Order	<u>\$249,142.00</u>
Adjustments per this Change Order	<u>\$20,125.00</u>
Current Contract Status	<u>\$269,267.00</u>
Completion Date Amended to	<u>12/24/2015</u>

Directed/Authorized
City of Menasha Dept. of Public Works
By: _____

Date: _____

Accepted
By: _____

Date: _____