From: Buchholz, Tom - DOT [mailto:Tom.Buchholz@dot.wi.gov]
Sent: Monday, November 09, 2015 7:45 AM
To: Mark Radtke
Cc: Degrave, Chad - DOT
Subject: Racine Roundabout Construction

Mark,

I wanted to let you know that with last week's contingent bonding approved by the Joint Finance Committee, the Racine Road roundabout is now back on schedule to be let to bids in May 2016 with construction in summer 2016. We are still going through numbers of the joint finance but we are confident that the I41/US 10/441 Interchange is also back on schedule to be completed in 2018 as originally proposed. We are still working on numbers to confirm that and let you know.

If you have any questions, please do not hesitate to contact one of us.

Tom

Tom Buchholz, P.E.
Project Development Manager
WisDOT Northeast Region
Phone 920-360-6042
Email: tom.buchholz@dot.wi.gov