OWNER

CHANGE ORDER NO: CO-1451301B-01 DATE: May 23, 2013

KAEMPFER & ASSOCIATES, INC.
Consulting Engineers
650 East Jackson Street
Post Office Box 150
Oconto Falls, WI 54154

PROJECT: Ninth Street Sewage Lift Station Improvements

OWNER: City of Menasha
140 Main Street
Menasha, WI 54952

ENGINEER'S PROJECT NO.: E145-08.07
OWNER'S PROJECT NO.: --
STATE/FEDERAL PROJECT NO.: S-2012-0470
CWF LOAN NO.: 5101-06

CONTRACTOR: Roger Bowers Construction, Inc.

CONTRACT DATE: May 9, 2013

COMPLETION DATE: July 8, 2013

ADDRESS: W1486 Kelso Road
P.O. Box 346
Kaukauna, WI 54130

CONTRACT: E145-13-01B Sewage Force Main Replacement

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Provide 8-inch PVC SFM pipeline installed by directional drilling in place of trenching located at the intersection of Plank Road and Melissa Street as listed on the attached Change Order Summary Table.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS

Enclosures: Change Order Summary Table

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	$ 194,066.35
Net (~~Increase~~ /Decrease) Resulting from this Change Order	$ (4,794.00)
Current Price, including this Change Order	$ 189,272.35

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall, P.E. Date: 5/29/13

FOR THE OWNER: By: Mark Radtke, P.E. Date:

The above changes are accepted:

FOR THE CONTRACTOR: Roger Bowers Construction, Inc.

By: Roger Bowers, President Date: 5-28-13

K:\E145\08\07\CO\BOWERS\#01.doc

CHANGE ORDER NO. CO-1451301B-01 DATE: May 23, 2013

SUMMARY TABLE

Delete the following item:

Item No.	Description	Unit Price	Total Cost
4B	120 -lineal feet of 8-inch PVC SFM pipeline replacement with aggregate slurry backfill	$180.00	$21,600.00
15B	600 -square feet of concrete pavement restoration	$6.50	$3,900.00
16B	40 -tons of E-1 19mm bituminous concrete pavement roadway and apron restoration	$98.85	$3,954.00
	Total Deductions		**$29,454.00**

Add the following items:

Item No.	Description	Unit Price	Total Cost
22B	137 -lineal feet of 8-inch PVC SFM pipeline directionally bored	$180.00	$24,660.00
	Total Additions		**$24,660.00**

Total Deductions for CO-1451301B-01	-$29,454.00
Total Additions for CO-1451301B-01	$24,660.00
Total Change for CO-1451301B-01	**-$4,794.00**