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Memorandum

DATE: January 29, 2014
TO: Menasha Common Council

FROM: Mark Radtke, Director of Public Works M/Z

RE: Revised Change Order No. 3; Roger Bowers Const.; Ninth Street Lift Station
Improvements Project; Contract E145-13-01B; DEDUCT $3,689.52

At the January 20, 2014 Board of Public Works meeting, Change Order No. 3 for the
Roger Bowers Contract was presented to the Board for consideration. The Board
recommended forwarding the change order to the Council for approval. Following
the meeting, we discovered a portion of the change order excluded the reduction of

some contract item final quantities.

The reduced contract quantities were reflected in the final payment request so there
is no need to revise the final payment amount, but in order to satisfy WisDNR, the
final change order must reflect the final contract amount. Change Order No. 3 for the
Bowers contract should therefore be revised from an ADD of $3,978.33 to a
DEDUCT of $3,689.52 resulting in a final contract amount of $185,582.83.

The corrected copy of Change Order No. 3 is enclosed and is the document which
should be considered for approval by the Council at its February 3, 2014 meeting.

Enclosures
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CHANGE ORDER NO: CO-1451301B-03 DATE: December 20, 2013

KAEMPFER & ASSOCIATES, INC. PROJECT: Ninth Strect Sewage Lift Station Improvements

Consulting Engineers

650 East Jackson Street OWNER: City of Menasha

Post Office Box 150 140 Main Street

Oconto Falls, WI 54154 Menasha, WI 54952

ENGINEER'S PROJECT NO.: E145-08.07 OWNER'S PROJECT NO.: -

STATE/FEDERAL PROJECT NO.:  §-2012-0470 CWF LOAN NO.: 5101-06

CONTRACTOR: Roger Bowers Construction, Inc. CONTRACT DATE: May 9, 2013

COMPLETION DATE: December 20, 2013

ADDRESS: W1486 Kelso Road REVISED COMPLETION DATE: January 31, 2014

P.O. Box 346 '

Kaukauna, WI 54130

CONTRACT:  E145-13-01B Sewage Force Main Replacement

You are directed to make the changes noted below in the above contract and this Change Order becomes a part
of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: The Contractor amount is revised to reflect final quantities.

Provide lip curb at 1025 Ninth Street, realignment of influent sewer from Waverly Sanitary District at new
sewage force main discharge manhole, and adjustmont of excavation and backfill for construction of sewage
force main at depths different than shown on drawings.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: _42 DAYS
Enclosures: Unit price spreadsheet dated June 10, 2013, and Cost Summary for CO-1451301B-03 with City of
Menasha Construction Cut Sheet.

............................................................................................... " T " s

The changes result in the following adjusiment of Contract Price:

Contract Price Prior to this Change Order $ 189,272.35
Net (Inerease /Decrease) Resulting from this Change Order $ (3,689.52)
Current Price, including this Change Order $ 185,582.83
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The above changes are approved:

FOR THE ENGINEER: By: Date:
Taryn S. Nall, P.E.

FOR THE OWNER: By: Date:
Mark Radtke, P.E.
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The above changes are accepted:

FOR THE CONTRACTOR: Roger Bowers Construction, Inc.

By: Date:
Roger Bowers, President '
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Cost Summary for Change Order No.: CO-1451301B-03

ltem ' UnifPrice  Cost
1 each lip curb at 1025 Ninth Street $120.00  $120.00

Realignment of influent sewer from Waverly Sanitary District to
new sewage force main discharge manhole

2 each 12-inch 22 1/2 degree bends 314226  $284.52
1 each 12-inch x 15-inch plastic concrete Fernco $62.10 $62.10
Slurry backfill - $585.90
Adjustment of cxcavation and backfill depths for sewage force
main construction (see attached sheet) - $2.925.81
TOTAL $3,978.33
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CITY OF MENASHA DEPT. OF ENGINEERING
NINTH AND MELISSA STREETS E145-08.04
SANITARY SEWER FORCEMAIN PROJECT
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