CERTIFICATE OF PAYMENT

DATE: July 28, 2011 PAYMENT REQUEST: 2 (Two)
CONTRACTOR: Sam Sommers Concrete Construction, Inc.

ADDRESS: W5682 County Road S, Black Creek, WI 54106

CONTRACT UNIT NUMBER: 2011-02

PROJECT DESCRIPTION: New Street Construction

Concrete Curb & Gutter/Concrete Walk
Ribblesdale Subdivision, North ¥z of Woodland Hills Subdivision

ORIGINAL CONTRACT AMOUNT $ 138,030.24

CHANGE ORDER NO. AMOUNT: §
PREVIOUS CHANGE ORDER(S): $29,284.87

TOTAL CONTRACT AMOUNT (INCLUDING CHANGE ORDERS) $ 108,745.37
TOTAL EARNED TO DATE (SUMMARY ATTACHED) $ 95295.78
LESS RETAINAGE (2.5%) $ 2,718.63
AMOUNT DUE $ 92,577.15
PREVIOUS PAYMENTS $ 76,111.88
AMOUNT DUE THIS PAYMENT $ 16,465.27

ESTIMATE PERIOD: June 14, 2011 to July 27, 2011

| certify that all bills for labor, equipment, materials, and services are paid for which previous certificates for payment
were issued.

DATE: BY:

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment.

RECOMMENDED FOR PAYMENT:
DIRECTOR OF PUBLIC WORKS: DATE:

APPROVED FOR PAYMENT: COUNCIL APPROVAL DATE:

FINANCE DEPARTMENT

ACCOUNT NUMBER BUDGET CHARGE TO ACCOUNT

A AP

CONTRACT/FORMS/PAYMENT
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B7/14/2811 18:42 92875785093 SAM SOMMERS CONCRETE

SAM SOMMERS CONCRETE CONSTRUCTION, INC.

EMAIL: samzommensconstBAOL COM
W35682 County Road S — Black Creek, WI 54106

Tel: 820-757-6200 * Fax: 920-757-0509 * Cel: 851-9200

TO: CITY OF MENASHA Todwy's Daty; 7/14/11

Bid Date: 54041 11 am
RE: Ribblesdale Subdivion North 1/2 Woodland Hills ESTIMATE 2
Comutumtm.m1-02-cnyafﬂ-nuhi Project Engineer Menasha
Enginear Number: 520-967-3810

FAY REQUEST TWQ

ITEM BID EST2 UNIT TOTAL
NO. QUANT QUANT DESCRIPTION UNIT  PRICE  AMOUNT
1 8414 9300 30" Concrete curb and putter LF 7.26 B7,518.00
2 185 185 Remove curb and gutter @ roundabout LF 15.00 2,475.00
3 235 0 Uncl. Exc for Sidewalk cY 8.00 0.00
4 252 0 Placemert of Salvaged Pulv. Materiaj for Sidevalk CY 3.00 0.00
5 25 0 Sawcut full depth LF 5.00 0.00
6 8110 0 4" Concrete Sidewalk SF 2.85 0.00
7 1897 0 6" Concrete Driveway/Sidewalk SF 350 0.00
8 174 0 4" Conorete Handicap Remp minus DWF SF 3.30 0.00
9 22 20 Utility Adjustment EA 100.00 2,000.00
10 13 0 Water Vaive Adjustment EA 50.00 0.00
1 2840 2675 No. 4 epaxy coated rebar LF 0.50 1,337.50
12 11757 10581 Terrace Restoration 2* Sy 220 2327820
13 410 410 5" Stamped concrete pavement splitter Island SF 820 3,362.00
14 1 0  Clea & grub STA 6+00 to 7+86 LS 92500 0.00
15 1 1 Traffic Control LS S500.00 500.00
16 1 1 Mobilization LS 1100.00 1,100.00

TOTAL AMT $101,570.70
PREVIOUS PAID $78,111.88
5% RETAIN $3,078.54

EST 2 DUE $20,380.28



