City of Menasha e Department of Public Works

Memorandum

DATE: February 2, 2012
TO: Board of Public Works
FROM: Mark Radtke, Director of Public Works VMK

RE: Change Order No. 3 (Final); Contract E145-11-01C: Infrastructure
Technologies, Inc.; ADD $3,072.75

Enclosed is the detailed final quantity report and associated change order for
Contract E145-11-01C, Sanitary Manhole Lining. The explanations for the

added quantities follow.

ltems 1C, 3C and 9C. all involve work on a manhole that was deleted
from City Contract E145-11-01A because it could be done less
expensively using this contractor, a net savings to the City.

Item 2C is a minor change in the final as-built quantity for this item.

Iltem 4C is for additional work we needed done on a manhole in Keyes
Street to improve the flow characteristics in the channel.

Iltem 18C represents the actual gallons of grout used to seal the
associated defects identified in the plans. This is a difficult item to
accurately estimate up front. The defects in the field required more
grout than anticipated, meaning the defect was greater than first

surmised.

Enclosure
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CHANGE ORDER NO. CO-1451101C-03 DATE Tanuary 20. 2012

KAEMPFER & ASSOCIATES., INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PHASE 4

Consulting Engineers

Post Office Box |50 OWNER: CITY OF MENASHA

650 East Jackson Street 140 Main Street

Oconto Falls. WI 34154 Menasha, W1 54952

OWNER'S PROJECT NO.:  El45-11-01C ENGINEER'S PROJECT NO.: E145-10.09

CONTRACTOR: INFRASTRUCTURE CONTRACT DATE:; June [, 2011
TECHNOLOGIES. INC. COMPLETION DATE: December 28, 2011

ADDRESS: 6268 Oak Run Road REVISED COMPLETION DATE: January 27, 2012

Rhinelander, WI 54501

CONTRACT; E145-11-01C

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of
your contract, subject to all the conditions thereof;

NATURE OF CHANGE: The Contract amount is revised to reflect final quantities,

ADDITIONAL NUMBLER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0  DAYS
Enclosures: None

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order $42.370.00
Net (Increase/Pestease) Resulting from this Change Order $ 3,072.75
Current Price, including this Change Order $45,442.75

The above changes are approved:

FOR THE ENGINEER: By: Date:
Taryn S. Nall, P.E.

FOR THE OWNER: By: Date:
Mark Radtke, P.E.. Director of Public Works

FOR THE CONTRACTOR: INFRASTRUCTURE TECHNOLOGIES, INC.

By: Date:
Matt Huston. Project Manager

FORASN TN COINFRAVECHEAOS dov
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