Change Order

Date: December 11, 2012 Change Order No.
Contractor: Northeast Asphalt, Inc

Contract No.:  Unit No. 2012-03

Project: Steet Reconstruction - Concrete Curb & Gutter

Asphalt Pavement Alternate or Concrete Pavement
Paris Street/Manitowoc Street

You are directed to make the changes noted below in the subject contract unit number:

l. Concrete Steps - $38.50/ft? - 7.6 ft* $292.60
ii. 12" PVC Storm sewer - $30/ft - 52 LF $1,560
H. Contract Changes See Attached -$1,9892.00

The changes result in the following adjustments:

One (1) and Final

CONTRACT-TOTAL TIME
Prior to this Change Order $216,014.12 Days
Adjustments per this Change Order -$136.40 Days
Current Confract Status $215,877.72 Days
Directed/Authorized Accepted
City of Menasha Department of Public Works
By: By:

Date:

Date.




. Clty of Menasha Contract Unit No. 2012-03
Sirest Reconsiruction Concrete Curb & Gutter, Asphalt Pavement - Paris Sireet / Manitowoc Street

Three {3) and Final

Payment
[TEM | _QUANTITY DESCRIPTION 10D CHANGES

BASE BID UNIT PRICE ITEM TOTAL QUANTITY TOTAL QUANTITY | TOTAL CHANGE
1 2144 Unciassified Excavalion/CY 5 565 | % 15.390.60 274200 3 15.492.30 18.00 8104 70
4 4.784 Fine Grading and GompacliouSY s 0858 4,066.40 4764.00 s 4.066.40 0.00 S0.00
3 kI8 24" Concrete Cutb and GulteriLF S 7158 2,898.50 407.00 1 3,154.25 33.00 $255.75
4 2.947 30" Cancrete Curb and GulterLF s 513 (5 2385911 2920.00 3 23,739.60 -27.00 vSZj_B..Eﬂ
5 2,756 3" Crushed Stone Pase Course/Ten s 956 |5 26,347.36 1440.04 S 13.766.78 -131596 -512.58075;—q
6 574 Placemenl ol Salvaged Pulverized Material/CY S 5.05|% 2,898.70 121200 s 6,12060 63800 $3.221.90
? 1,686 Lawn and Terace Restoralion/SY 5 340 |8 5.732.40 147600 S 5.025.20 -208.00 -3707.20
] 619 Asphall 8inder 2 1/4° Thick Type E-1 19.0 mm/Ten s 480§ 30,826.20 G12.24 b3 30,469.55 670 -5335.65
] 482 Asphalt Surface 1 314" Thick Type E-1 12.5 mmiTon N 5530 | $ 26,654.60 4753 S 26,284 04 669 -$169.08
10 4.298 §° Thick Cancrele Driveway Apron & Sidevealk Remova and Replace/SF ] 505 | % 21,704.90 4767.71 s 24,076.94 4609.71 $2.3712.04
1 2616 3° Thick Asphall Driveway Remove and Replace/SF $ 290 |3 7.586.40 446912 S 12,960.45 | 1853.12 $5.374.05
2 460 4* Cancrele Wa'k & Handicap Ramp Remove and Replace/SF 3 480 |5 2.208.00 1067.18 H 5,122.46 507.18 5$2,914.46
3 118 15° SDR 35 PVC PipefLF 3 2800 |8 3.304.00 10700 s 2,996.00 -11.00 -5308.60
14 173 12" Class V Concrete PipelLF 3 00|85 5.190.00 162.50 $ 4,875.00 -10.50 «§315.060
15 252 15* Class V Concrate PipefLF 3 36003 9.432.00 264.00 3 9,386.00 -1.00 ~$36.00
16 it 18~ SOR 35 PVG PipelLF 3 5900 1% 944.00 14.50 5 855.50 -1.50 -$8B.50
17 44 4" SDR 35 PVC PipeiLF 3 22008 902.0¢ 42.00 5 924.00 1.00 $22.00
18 2 New 4" Diameler Mannole/Ea § 140000(3 2,800.00 2.00 S 2.800.00 0.00 30.00
19 1 Remove and Replace 5° D:amer Manhole/Ea $ 24000015 240000 1.00 5 2,400.00 0.00 50.00
20 2 New 2'x 3' InlelEa S 1,400.00 | 5 2.800.00 2.00 5 2,800.00 0.00 S0
F3 3 Remove and Replace 2' x 3' InletEa $ 160000 (% 4,800.00 00 $ 4,800.00 0.00 S0
22 180 4" Under Pavement Drairdlf S 650§ 1,170.00 180.00 s 1.170.00 0.00 50.00
23 93 Satvaged Pulverized Material far Storm sewer RemovallCY s 3508 325.50 93.00 s 325.50 0.00 $0.00
24 93 Slorm Sewer Removal Excavalion/CY s 565|% 525.45 23.00 $ 52545 0.00 $0.00
25 ] tdanhale AdusimentiEa $ 200400 |3 1,800.00 Qo0 $ - -5.00 -$1.800.08
25 3 Waler Valve AdjusimenUEa S 7500 | 8 225.00 1.00 $ 7500 -2.00 -$150.00
i k] Imiat Adjuslment/Ea 3 20000 | $ €00.00 300 s 600.00 0.00 50.00
28 102 Full Depth Pavement Saw Culling/LF $ 150 |8 153.00 89.00 s 13350 -13.00 -$19.50
il 12 Concrete Curb Head Saw CullingiLF S 000 | S 360.00 0.00 $ - -12.00 -$360.00
0 810 No. 4 Epoxy Coated RebarilF $ 100 | § 810.00 1050.00 $ 1,050.00 240.0¢ 324000
n 5 Tree and Slump RemovaliEa 5 800008 4,000.00 6.00 5 4,800.00 .00 $800.00
a2 1 Traffic ConrollLS 5 100005 t00.00 .00 s 10¢.00 0.0 $0.00
3 1 Erosion ConlroliL$ S 1100003 1,1C0.00 1.00 $ 1,100.00 0.60 S0.00

Conslruclion Mebilizalion/Demabilizalion; Pro,ecl Coordinalicn; all incidental
N 1 o ;&;j}“;’.;";‘;-;j;,“;ﬂg}'éf :ceif;up?!;::m:glc:m:Le:;fzfﬂﬂﬁ;d s 200000 [ § 2,000.00 1.00 5 200000 | o0 $0.00

retated to the overall pro,eclls

s 21601412 & 214,025.12 -$1,985.00

Total {[tems 1-34}




