CHANGE ORDER NO:  CO-1451301B-03 DATE: December 20, 2013

KAEMPFER & ASSOCIATES, INC. PROJECT: Ninth Street Sewage Lift Station Improvements
Consulting Engincers

650 East Jackson Street OWNER: City of Menasha

Post Office Box 150 140 Main Street

Oconto Falls, WI 54154 Menasha, WT 54952

ENGINEER'S PROJECT NO.: E145-08.07 OWNER'S PROJECT NO.: -
STATE/FEDERAL PROJECT NO.:  §-2012-0470 CWF LOANNO.: _ 5101-06

CONTRACTOR: Roger Bowers Construction, Inc. CONTRACT DATE: May 9, 2013
COMPLETION DATE: December 20, 2013
ADDRESS: W1486 Kelso Road REVISED COMPLETION DATE: January 31, 2014
P.O. Box 346
Kaukauna, Wi 54130

CONTRACT: F145-13-01B Sewage Force Main Replacement

You are directed 1o make the changes noted below in the above contract and this Change Order becomes a part
of your contract, subject to all the conditions thercof,

NATURE OF CHANGE: Provide lip curb at 1025 Ninth Street, realignment of influent sewer from Waverly
Sanilary District at new sewage force main discharge manhole, and adjustment of
excavation and backfill for construction of scwage force main at depths different

than shown on drawings.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 42 DAYS
Lnclosures: City of Menasha Construction Cut Sheet and Cost Summary for CO-1451301B-03.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order A 189,272.35
Net (Increase /Beerease) Resulting from this Change Order $ 3,978.33
Current Price, including this Change Order ¥ 193,250.68

The above changes are approved:

e A
FOR THE ENGINEER: By: / Mj »\)\/U\ Date: ! /14 //q’

Taryn S. Nall, PE.

FOR THLE OWNER: By: Date:
Mark Radtke, P.E.

‘The above changes are accepted:

FOR THE CONTRACTOR: Roger Bowers Construction, Inc.

By: f@.pu 5 arort Date: [~ N[5
Raped Bowers, President _ )
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Cost Summary for Change Order No.: CO-145130113-03

Hem Unit Price Cost
P each lip curb at 1025 Ninth Street $120.00  $i20.00

Realignment of influent sewer (rom Waverly Sanitary District to
new sewage force main discliarge manhole

2 each [2-inch 22 1/2 degree bends $142.26 $284.52
I each 12-inch x 15-inch plastic conerete Fernco $62.10 $62.10
Slurry backfill - $585.90
Adjustment of excavation and backfill depths for sewage force
main construction (see atlached sheet) -- $2.925.8]
TOTAL $3,978.33
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CITY OF MENASHA DEPT. OF ENGINEERING

NINTH AND MELISSA STREETS E£145-08.04
SANITARY SEWER FORCEMAIN PROJECT
CONSTRUCTION CUT SHEETS

l'mﬂzlod inyer] As-Built Invsrt F o m=than P'unn!!rf . Starg
Keetags Depih Tram
stitien tlewslion Elevatica Wigher than Propnced +  |ELEVATION Lecelh Proposed Zaigg Adissg
2150 (a%1] 749.73 24128 [:31] 729.73 63 Rt 553 42
30 [AEZY] 74056 4G5 72944 §0.02
1)) CL P A 74051 0 ar .24, 749 45 £9 244 3162 33
3150 CLFm 24173 TALAEF o037, 74935 40 2135 -551 s
3463 744.17 13417 000
1400 CLFM 743124 -143.27 749.65 o0t
se[n LE FRY PV 74157 74357 749 6 $0.00
4450 LTI T43.5] 744.52 0.83) 749.93 100 053 SIMETL
SH00 LIS 742.79, 74352 024 #S0.L so 0.58 527344
5450 CLEM 743.7% 74457 081 250.15 50 085 -5352.23
6100 LM 74381 14467 084 7594 50 -0.82 +$152.07
5+50 LM 743.90] 14473 0.82] 250.19, 50 083 -$256,06
7500 [<E3] 74138 144 82 0HE 75063, 50 Ry 526,23
TH50 LI 7430y 765,09 LG5 729.91 50 0,96 -5296,16
Beop CLEM 14110 745.07 .97 749 63 50 -LL -5139.35
5450 (<5311 144,16 745,00 o8 749.84 5¢ e} -5280.24
9400 [SET) 74121 764.38 313 749.93 S0 -3.8 514650
9450 L 743,30 744 87 057 33099 50 057 520670
1000 CL A 74837 745.08 071 750 24 50 054 5167.44
|:ats0 [ 74331 742 92 c.43 750 42 50 05 5135 10
134090 cLFA 7158 745,11 0.61 75039 50 -05% 169 ER
11130 CL 7 adn T4L54 743 54 75028 5200
1ie30 15" /8 Wk 14454 74454 730,15 $0.00
11234 DEND CL ARt 744,54 74454 £0.00
114375 BEHD CLERS 74104 22058 034 s 014 53233
1i428 BEKD CLEM 741.0) 730.53 £34 s 034 51043
11448 BEND CLEM 714.5;] 742.49 008 35 [ $e5.91
11450 cLrt 74156 T44 56 750.37 50100
17402 a i 744 51 74280 183 250.39 54 195 353970
§Ze57 [ 94X} 714.59 74354 L 7049 5@ 147 345350
£l [49 ] 744.76 ¥:3.20] 106 15059 53 193 5336 27
13450 cLEn 715 31 741.79 112 750.7) 50 L3 513627
12102 1 1] 745.59 743.64 .25 750.95 50 Lig §367.1%
14450 cLFn #H4.96 743.66 -1.33 75112 50 127 539180
15+00 cLi SN2 74381 -5.10 75121 sn L5 538563
15550 CLEM 74508 751,85/ ARL) 751.3% s0 123 $179.85
L300 (=44} T45.15 764,69 115 14 1] 113 5367.12
15450 [a81] pLE¥ ] 5£3.02 -1.30] 75143 50 1.2 $379.45
1740 [aR37) 745,48 74379, 139 75133 ) 133 542892
17150 i FM 75535 1a5.00 +1.27 75127 5 133 $215.73
1800 CLFh 74542 744.55 -0.87 75154 0 107 $210.10
18450 CLFM 745,441 74456 -0.92 37 50 03 3271.65
13+03 oL Fl 745,55 744.43 -1.19 Eed ] 50 101 331159
19150 CL P Py 745.61 Ha.7? 084 75162 50 097 5218.25
20:00 CLEM 745.88 745,00 151,67 $000
30-018 BEND CL P34 246 03 146,00 7515 5000
20403 15° Q/5 BEKD 746.00 +745,02 15145 5000
20437 BEHD CLFM 745.10 74552 139 751 14, 97 LI1 $724.17
TOTAL $2.915.81




