Change Order

DATE: August 26, 2014 CHANGE ORDER NO: ONE (1)

CONTRACTOR: Northeast Asphalt

CONTRACT NO: Unit No. 2014-01

PROJECT: New Street Construction - Concrete Curb & Gutter - Asphalt Pavement
Gambsky Grove (Harold Drive) and First Addition to Southfield

You are directed to make the changes noted below in the subject contract unit number.
|. (see attached)

The changes result in the following adjustments:

CONTRACT-TOTAL TIME
Prior to this Change Order $381,135.20 Days
Adjustments per this Change Order ($29,167.80) Days
Current Contract Status $351,967.41 Days
Directed/Authorized Accepted
City of Menasha Dept. of Public Works
By: By:

Date: Date:
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