Certificate of Payment

Date: September 29, 2015 Payment Request: 6 (S[X)
Contractor: Northeast Asphalt, Inc

address: W6380 Design Dr, Greenville, W1 54942

Contract Unit Na.: 2015-01

Project Description: New Street Construction & Reconstruction

Original Contract Amount $ 1,084,323.12
Change Order No.: Amount: §

Previous Change Order(s): $

Total Contract Amount {Including Change Crders) $ 1,084,323.12
Total Earned to Date (Summary Attached) $ 1,050,158.67
Less Retainage 0.50% $ 5,250.79
Amount Due $ 1,044,907.88
Previous Payments $ 943,299.97
Amount Due this Payment S 101,607.91

Estimate Pay Period 9/3/15 - 9/29/15

| certify that all bills for labor, equipment, materials and services are paid for which previous certificates for
payment were issued.

Date: By:

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment.

Recommended for Payment

Director of Public Works: Date:

Common Council Approval Date:

Finance Department

Account Number Budget Charge to Account

$

$

S

$
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- temized Bid Tabulation_ e |
, City of Menasha Contract Unit No. 2015-01 S e
) _ New Street Construction and Reconstruction, Concrete Curb and Gutter, Asphali Pavernent, Storm Sewer _
Southfield West/Natures Way Subdivision Streets, Barker Farms VI subdivision Streets, River Lea Court, Broad Street, Ida Street, Manitowoc Street, Lincoin
- o Street ~ ) _ ]
PAYMENT & (Six)
FTEM | QUANTITY | . DESCRETION BASE BID YD
BASE BID UNIT PRICE ITEM TOTAL QUANTITY TOTAL
1 4 Remove and Replace fnlet 5 240000 | $ 9,600.00 4.00 ] 9,600.00
2 4 New Inlet 3 2,100.00 | § 8,400 00 4.00 $ 8,400.00
3 2 RCP Yard Drain $ 1,450.00 | $ 2,906.00 2.00 5 2,900.00
4 2 NDS Yard Drain $ 1,100.00 | § 2,200.00 200 $ 2,200.00
5 38 Remove and Replace 12" Class IV RCP Inlet Lead S 39.00 | & 1,482 00 37.00 5 1,443.00
6 12 6" PVC Storm Inket Lead 3 2300158 Z76.00 12.00 b Z76.00
7 70 8" PVC Storm Inlet Lead 5 2800 § 1,960.00 66.50C 3 1,862.00
8 126 12° PVC Storm Sewer $ 33.00 | § 4,158.00 122.00 $ 4,026.00
9 76 12" Class IV RCP Storm Sewer B 3900 | § 2,964.00 74.50 $ 2.905.50
10 975 4" Under Pavement Drain $ 12.00 | § 11,700.00 821.00 $ 9,852.00
11 36,901 Pavement / Base Pulverizing $ 042 1% 15,448.42 37646.00 3 15,811.32
12 3,255 Unclassified Excavation/Pulverized and Shoulder Material % 750 % 24,412.50 3337.00 $ 25,027.50
13 2,350 Undiassified Excavation $ 8O0 (% 18,800.00
14 2,326 Geogrid $ 200($ 4,652.00 2326.00 $ 4,652.00
15 303 1 1/4" Crushed Dense Aggregate Base Course Placement 3 725§ 2.186.75 303.00 5 2,196.75
18 957 3" Crushed Dense Aggregate Base Course Placement $ 625|% 5,981.25 957.00 $ 5,981.25
17 410 Pulverized Stone Placement $ 10.00 | § 4,100.00 410.00 $ 4,100.00
18 41,305 Fine Grading and Compaction $ 163 |% 67,327.15 39637.00 $ 64,608.31
19 16,308 30" Concrete Curb & Gutter $ 910 | & 148,402 .80 16549.00 % 150,585.90
20 721 30" Mourtable (Roll Back) Concrete Curb & Gutter $ 9.50 | & 6,849.50 763.00 $ 7,248.50
21 574000  |No. 4 Epaxy Coated Rebar $ 075|% 4,305.00 5444.00 $ 4,083.00
22 147 LHifity Adjustment $ 21500 | § 31,605.00 132.00 $ 28,380.00
23 20 Water Valve Adjustment $ 5250 (% 1,050.00 2.00 ] 105,00
24 1.050 Sarweut 3 100 (8§ 1,080.00 1246.50 3 1,246.50
25 5418 Asphalt Binder Course Pavemnent 2 1/4” Thick $ 50.00 | § 270,900.00 5116.72 $ 255,836.00
26 4213 Asphalt Surface Course Pavement 1 3/4" Thick ] 5625 | % 236,981.25 4248.64 |3 238,986.00
27 15,533 3" Thick Asphalt Drivewzry Remove and Replace ] 245 |§ 38,055.85 13445.00 § 32,940.25
28 3,238 6" Concrete Driveway Remove and Replace s 505 (% 16,351.80 3507.50 % 17,712.88
29 248 B" Concrete Driveway Remowve and Replace $ 555 (% 1,376.40 248.00 $ 1,376.40
30 595 Brick Driveway Salvage and Replace 13 9.50 | % 5,690.50 0.00 % -
31 40 4" Thick Concrete Sidewalk Remove and Replace 5 585 (% 234.00 0.00 $ -
32 93 6" Thick Concrete Handicap Ramp Remove and Replace § 505§ 460.65 78.38 -3 396.82
33 14,408 Lawn and Terrace Restoration $ 540 | % 77.803.20 1331200 $ 71,884 .80
34 1 Railroad Flagging 3 4,500.00 | $ 4,600.00 1.00 ] 4,600.00
35 1 Chearing and Grubbing 5 2,500.00 | § 2,500.00 1.00 $ 2,500.00
36 1 Temporary Mailbox % 236000 | 8 2.360.00 1.00 $ 2,360.00
3ar 1 Erasion Control % 6,500.00 [ § 6.500.00 1.00 $ 6,500.00
38 1 Traffic Control $ 11,080.00 | § 11,090.00 1.00 $ 11,090.00
Construction Mobile/Demobile; Project Coordination; all incidental utility and
39 1 dmm“f:i ;a;ﬁmb:;; 3‘1{::&:? 51;":6’:::‘ g{:‘;;’:ﬂa m;?: Ak 27,500.00 | § 27,500.00 1.00 $ 27,500.00
related o the overall Project/LS
TOTAL BASE BID (ITEMS 1-39) $ 1,031,182.67
Alternate Bid A
1A 2,350 Unclassified Excavation Including Separation $ 8003 18,800.00 235000 | § 18,800.00
Total Alternate Bid (Hem 1A) $ 18,200.00
Alternate Bid B
1B 303 1 t/4" Crushed Dense Aggregate Base Course Fumish/Place 10,605.00
2B 957 3" Crushed Dense Aggregate Base Course Fumish/Place . 28,710.00
Total Alternate Bid {items 1B-2B}
TOTAL CONTRACT BASE BID PLUS ALTERNATE BID




