Certificate of Payment

Date: August 13, 2015 Payment Request: 4 (FOUR)
Contractor: Northeast Asphalt, Inc
Address: W6380 Design Dr, Greenville, W| 54942

Contract Unit No.: 2015-01

Project Description: New Street Construction & Reconstruction

Original Contract Amount $ 1,084,323.12
Change Order No.: Amount: $

Previous Change Order(s): §

Total Contract Amount {Including Change Orders) $ 1,084,323.12
Total Earned to Date (Summary Attached) $ 674,687.70
Less Retainage 2.50% $ 27,108.08
Amount Due $ 647,579.62
Previous Payments $ 557,661.55
Amount Due this Payment $ 89,918.07

Estimate Pay Period 7/30/15 - 8/13/15

{ certify that all bills for labor, equipment, materials and services are paid for which previous certificates for
payment were issued.

Date: By:

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment.

Recommended for Payment

Director of Public Works: Date:

Common Council Approval Date:

Finance Department

Account Number Budget Charge to Account
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ltemized Bid Tabulation
City of Menasha Contract Unit No. 2015-01
New Street Construction and Reconstruction, Concrete Curb and Gutter, Asphall Pavement, Storm Sewer
Southfield West/Natures Way Subdivision Streets, Barker Farms Vi subdivision Streets, River Lea Court, Broad Street, Ida Street, Manitowogc Street, Lincoln
Street
PAYMENT 4 (FOUR}
ITEM [ QUANTITY DESCRIPTION BASE BID YTD
BASE BID UNIT PRICE ITEM TOTAL QUANTITY TOTAL
i 4 Remove and Replace Inlet ) 2,400.00 | & 9,600.00 400 | $ 9,600.00
2 4 New inlet $ 2,100.00 | $ 8,400.00 400 | % B8,400.00
3 2 RCP Yard Drain $ 1,450.00 | & 2,900.00 200 ;% 2,800.00
4 2 NDS Yard Orain S 1,100.00 | $ 2,200.00 200 (S 2,200.00
5 38 Remove and Replace 12" Class IV RCP Inlet Lead $ 39.00 | % 1,482.00 30.00 | § 1,170.00
[} 12 6" PVC Storm Inlet Lead $ 230018 276.00 800 |% 184.00
7 70 8" PVC Storm Inlet Lead S 28.00 | & 1,960.00 50.00 | 5 1,400.00
8 126 12" PVC Storm Sewer $ 33.00 | $ 4,158.00 100.00 | $ 3,300.00
8 76 12" Class |V RCP Storm Sewer $ 39.00 | $ 2.964.00 5000 | 8 1,950.00
10 975 4" Under Pavement Drain $ 12.00 | $ 11,700.00 821.00 | § 9.852.00
11 36,501 Pavernent / Base Pulverizing 15 042 % 15,498 .42 22067.00 | & 9,268.14
12 3,255 Unclassified Excavation/Pulverized and Shoulder Material S 7501 % 24, 412.50 1,757.00 | 13,177.50
13 2,350 Unclassified Excavation S 8.00 | % 18,800.00
14 2,326 Geocgrid $ 2001% 4,652.00 124100 | % 2,482.00
15 303 1 1/4" Crushed Dense Aggregate Base Course Placement $ 7.251% 2,196.75 3030015 2.198.75
16 857 3" Crushed Dense Aggregate Base Course Placement 5 6.25| % 5,981.25 63100 | B 3.843.75
17 410 Pulverized Stone Placement $ 10.00 [ $ 4,100.00 5 -
18 41,305 Fine Grading and Compaction 8 162]% 67,327.15 2187400 | S 35,654.62
18 16,308 30" Concrete Curb & Guiter 5 9.10| % 148,402.80 14,029.00 | & 127,663.90
20 721 30" Mountable {Roll Back) Concrete Curb & Guiter 3 950 |8 6,849.50 600.0D | $ 5,700.00
2% 5.740.00 No. 4 Epoxy Coaled Rebar -3 075 % 4,305.00 5,364.00 | 4,023.00
22 147 Utility Adjustment 3 215.00 [ % 31.605.00 10700 ] % 23,005.00
23 20 water Valve Adjustment S 5250 (9% 1,050.00 200 (% 105.00
24 1,080 Sawcut $ 1.00| % 1,080.00 197.00 | $ 197.00
25 5,418 Asphalt Binder Course Pavement 2 1/4” Thick S 50.00 | & 270,900.00 269472 (8 134,736.00
26 4,213 Asphalt Surface Course Pavement 1 3/4" Thick $ 56.25 ] % 236,981.25 2,19647 [ § 123,551.44
27 15,533 3" Thick Asphalt Driveway Remove and Replace s 245 & 38,055.85 11,188.00 | § 27,410.60
28 3,238 6" Concrete Driveway Remove and Replace S 505(% 16,351.90 1,184.00 | $ 5,978.20
9 248 8" Concrete Driveway Rermove and Replace & 555 | % 1,376.40 248.00 | § 1,376.40
30 599 Brick Driveway Salvage and Replace E) 9.50 (8 5,690.50 5 -
31 40 4" Thick Concrele Sidewalk Remove and Replace s 585 (8% 234.00 5 -
32 g3 6" Thick Concrete Handicap Ramp Remove and Replace 5 505§ 469.65 S -
33 14,408 Lawn and Terrace Restoration $ 540 (% 77.803.20 1,751.00 | § G3,455.40
34 1 Raiflroad Flagging 5 4,600.00 | 5 4,800.00 0338 1,518.00
35 1 Clearing and Grubbing 5 2,500.00 | % 2,500.00 100§ 8 2,500.00
36 i Temporary Mailbox ] 2,360.00 | $ 2,360.00 100 % 2,360.00
a7z 1 Erosion Control 3 6,500.00 ;% 6,500.00 050 | % 3,250.00
38 1 Traffic Contro! $ 11,090.00 | $ 11,090.00 0508 5,545.00
Construction Mobile/Demabile; Project Coordination; all inctdental ulifity and
o | 0 el e s ol ober stk e ot |5 zrswon s arsman o755 marsan
related to the overall Project/LS
TOTAL BASE BID (ITEMS 1-39) s 1,084,323.12 $ 660,679.70
Alternate Bid A
1A 2,350 Unclassified Excavation Including Separation 5 8.00|% 18,800.00 175100 § 14,008.00
Total Alternate Bid (Item 1A} 14,008.00
Alternate Bid B
1B 303 1 1/4" Crushed Dense Aggregate Base Course FurnishiPlace % 350015 10,605.00
2B 957 3" Crushed Dense Aggregale Base Course Furnish/Place 28,710.00
Total Alternate Bid (ltems 1B-2B) 39,315.00
TOTAL CONTRACT BASE BID PLUS ALTERNATE BID 674,687.70




