Certificate of Payment

Date: Gctober 27, 2015 Payment Request: 7 (Seven) & Final
Contractor: Northeast Asphalt, Inc
Address: WB380 Design Dr, Greenville, W 54942

Contract Unit No.: 2015-01

Project Description: New Street Construction & Reconstruction

Qriginal Contract Amount 5 1,084,323.12
Change Order No.: One & Final Amount:$ -11,151.55

Previous Change Order(s): $ 0

Total Contract Amount {Including Change Orders) $ 1,073,171.57
Total Earned to Date (Summary Attached) $ 1,073,171.57
Less Retainage 0.00% $ 0.00

Amount Due $1,073,171.57
Previous Payments $ 1,044,907.88
Amount Due this Payment $ 28,263.69

Estimate Pay Period 9/29/15 - 10/27/15

i certify that all bills for labor, equipment, materiols and services are paid for which previous certificates for
payment were issued,

Date: By:

Lien Waivers from all subcontractors and suppliers shail accompany each Request for Payment. Affidavit of
Compliagnce with Prevaifing Wage Rates shall accompany Request for Final Payment.

Recommended for Payment %
————- n ; —
Director of Public Works: m/(ﬂ%//Lr / - Date: ‘/ML/ v

Common Council Approval Date:

Finance Department

Account Number Budget Charge to Account
5
$
$
s
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Itemized Bid Tabulation
City of Menasha Contract Unit No. 2015-01
New Street Construction and Recaonstruction, Concrete Curb and Gulter, Asphalt Pavement. Storm Sewer

Southfield West/Natures Way Subdivision Streets, Barker Farms VI subdivision Sireets, River Lea Court, Broad Street, ida Street. Manilowoc Streel. Lincoln Street
PAYMENT 7 {Seven] & Final

ITEM | QUANTITY l DESCRIPTION BASE BID YTD CHANGES
4|§ASE BID UNIT PRICE iTEM TOTAL QUARNTITY TOTAL QUANTITI¥Y TOTAL
1 4 Remove and Replace Infe! 3 240000 | § 9,600 00 400 s 9.600.00 000 s -
2 4 New Intet $ 2100.00 | S 8.400.00 4.00 S 8.400.00 a0 $ -
3 2 RCP Yard Drain 5 145000 | & 2.900.00 2.00 3 2.500.00 a00 § -
a 2 NDS Yard Drain $ 1.100.00 | § 2,200.00 2.00 3 220000 0.00 $ -
5 38 Remowve and Replace 12 Class IV RCP Inlel Lead S RETLIREY 1,482 00 3700 5 144300 -1.00 5 (39.00)
6 12 6 PVC Storm Inlel Lead $ 23005 276.00 1200 5 27600 0.00 s
7 7o 8" PVC Storm Inlel Lead S 28005 1.960.00 66 50 3 1.862.00 -350 5 (98.00)
B 126 127 PVC Slorm Sewer $ 3300 | 5 4,158.00 12200 s 4,026 00 -4.00 5 {132 00}
i) 76 12" Class IV RCP Slorm Sewer ] 3900 [ § 2,964.00 7450 S 2905.50 -1.50 K] {53.50}
10 o5 4" Under Pavement Drain S 1200 |s 11,700.00 821.00 S 9.552 00 -154.00 5 {1.840.00)
" 36,901 Pavement/ Base Pulvenzing 3 042 | S 15,498.42 37383.00 $ 15.700.86 482.00 5 202.44
12 3255 Undlassified ExcavalionPulverized and Shoulder KMalenal $ 750 |8 2441250 2308.00 E] 24.810.00 53.00 $ 357 .50
13 2350 Undiassified Excavation s 8§00 |35 18,800.00
14 2,326 Geegrid ] 200 |5 4,652 00 2326 00 s 4,652.00 200 $ -
15 202 1 U4 Crished Cznse Ag;regale Dase Course Placomant g AR 2196 75 303.00 < 2.196.75 a.00 - -
16 w57 3 Crushed Dense Aggregate Base Course Placement H 625( 5% 5981.25 957.00 5 £.981.25 000 S -
17 410 Pulverized Stone Placemenl $ 10008 4,100.00 448.00 3 4,48000 38.00 $ 380.00
18 41,305 Fine Grading and Compaciion 5 1635 67.32715 41986 00 3 68.437 18 681.00 5 1.110.03
1e 16,308 30" Cancrete Curb & Guiter $ 910 | § 148,402 80 1654900 s 150.595.90 241.00 3 2,183.10
20 721 307 Mountable {Roll Back) Concrale Curb & Gutter S 950 |5 6,849.50 763.00 $ 7.248.50 42.00 E] 399.00
21 574000  |No 4 Epoxy Coaled Rebar S 0753 4,305.00 5444.00 5 4,083 00 -256.00 5 {222.00)
22 17 Utblity Adjustmanl 5 21500 [ $ 31,6050 135.00 H 25.025.00 -52.00 s {2,580 00)
23 20 Waler Valve Adjustment 5 52580 | & 1.050.00 200 S 105.00 -18.00 s {945.00)
24 1,090 Sawcut 3 100§ 1,090.00 1246.50 s 1,246.50 156.50 H 156.50
25 5.418 Asphalt Binder Course Pavement 2 1/4” Thick s 5000 |5 270,900.00 4881.72 3 249,086.00 -436 28 5 (21.814.00)
26 4213 Asphalt Surface Course Pavemnent 1 347 Thick S 562518 236,981.25 4358 85 s 245,185 31 14585 S 8.204.06
27 15,533 3" Thick Asphaft Driveway Remove and Replace K 245 | & 3805585 17566.50 s 43,037.93 2033.50 S 4,982.08
28 3.238 6" Concrete Driveway Remove and Replace b 5051 % 1635150 3507 50 5 1771288 26950 s 1,260.98
29 248 8 Concrele Driveway Remove and Replace 3 555§ 1.376.40 24800 5 1,376 40 0.00 $ -
30 599 Bnck Driveway Salvage and Replace 5 850|5 5,690.50 200 5 - -589.00 S (5.650.50)
31 40 4" Thick Concrele Sidewalk Remove and Replace S 585|5 234.00 0.00 5 - -40.00 3 (234.00)
32 83 B" Thick Concrele Handicap Ramp Remove and Replace S 5055 469.65 7828 S 395.82 -14.62 s {72.83)
32 14.408 Lawn and Terrace Restaration 5 540 | S 77.803.20 14492.00 $ 78,256.80 B4.00 5 453.60
34 1 Railroad Flagging s 460000 | $ 4,600.00 100 $ 4.600.00 0.00 S -
35 1 Cleanng and Grubbing $ 2500005 2.500.00 1.00 3 2.500.00 .00 B -
36 1 Temparary Mailbox 5 2.36000 | 5 2.360.00 1.00 E] 2.360.00 0.00 s (0.00}
a7 1 Erosion Control - 650000 | 5 6,500.00 1.00 s 6,500.00 0.00 s (0.00)
38 1 Traffic Conlral ] 11.090.00 | 5 11.090.00 1.00 5 11.050.00 0.00 $ {0.00)
Conslniction Mabile/Demabile: Project Coordinalion: alt incidental ulility and
w| o [y ol et aen e s ool waeo| 0[5 waom|  ow s 0w
relaled lo the overall ProjectLS
TOTAL BASE BID {ITEMS 1-39) $ 1,084,323.12 $ 1,051,627.57 S (13,895.55)
Alternate Bid A
1A 2,350 Unclassified Excavation Including Separation 3 80015 18.800.00 235000 | s 18.800.00 0.00 £ -
Total Alternate Bid {ltem 1A} $ 18,800.00 1 18,800.00 s .
Alternate Bid B
18 303 1 1/4" Crushed Dense Aggregale Base Course FumishPlace -1 3500 | § 10.605.00
28 957 3" Crushed Dense Aggregate Base Course Fumish/Piace S 3000 (S 28,710.00
Total Alternate Bid (items 1B-2B) H 38,315.00 H -
TOTAL CONTRACT BASE BID PLUS ALTERNATE 1A BID - 1,084,323.12 H 1,070,427.57 H {13.895.55)




