Certificate of Payment

Date: August 11, 2016 Payment Request: 1 (One)

Contractor:  Northeast Asphalt, Inc.

Address: W6380 Design Drive, Greenville, W1 54952

Contract Unit No.: 2016-02

Project Description: New Street Construction and Reconstruction, Concrete Curb and Gutter,
Concrete Sidewalk, Asphalt Pavement, Asphalt Pavement within Parking
Area, 8’ Wide Asphalt Trail and Storm Sewer

Original Contract Amount S 893,042.04

Change Order No.: Amount: $

Previous Change Order(s): $

Total Contract Amount (Including Change Orders) S 893,042.04
Total Earned to Date (Summary Attached) S 196,963.53
Less Retainage (5% Contract) S 9848.17
Amount Due S 187,115.36
Previous Payments S 0

Amount Due this Payment $ 187,115.36

Estimate Period from July 11, 2016 to August 11, 2016

| certify that all bills for labor, equipment, materials and services are paid for which previous certificates for
payment were issued.

Date: By:

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment.

Recommended for Payment

Corey Gordon, Public Works: Date: 5’/:: / 20ita

Don Merkes, Mayor: //—_7/, // /A" Date:_/LﬁMﬂL

Common Council Approval Date:

Finance Department

Account Number Budget Charge to Account

| [N [
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hemized Bid Tabulation

Gity of Menasha Cordract Unit No. 2016-02

New Street Construction and Reconstruction, Concrete Curk and Gutter, Concrete Sidewalk, Asphalt Pavement within Parking Area, (8" Wide

Asphalt Trail), Menasha Utilities Office { Parking Area Paving} and Storm Sewer

Sixth Strest, Mirth Strest, Grand\n'evﬁ Avenue, Manitowoc / Plank Road (8' Wide Asphalt Trail), Menasha Utilities Office (Parking Area Paving), '

Keil Way ‘
|
Unit 2016-02 Menasha Utilities Parking Lot Payment # 1 {One} i
tem | Crantty | DESCRIPTION UNIT PRICE YTD Total
BASE BYD UNIT PRICE TEM TOTAL Cuantity Total
1 7,000 Asphalt Pavement Removat/Sy 3 115)% 8,050.00 7000.00( & 8,050.00
2 7,589 Fina Grading and Compaction/SY 3 125|% 9,486 25 7589.00| § 9,486.25
3 1 Utility Adjustment/Each $ 300.00 [ 300.00 200 § 600.00
4 14 SawantaF ) 175§ 24.50 14.00( S 24.50
5 764 Asphall Binder Course Pavement 1 1/3" Thick Type E-0.3 (1% mm}/Ton $ 52.00|% 39,728.00 T747.32| § 38,860.64
B 764 Asphalt Surface Course Pavement 1 34" Thick Type £-0.3 (12.5 mm)/Tan 3 5550 | % 42.402.00 790.84| $ 43,891.62
7 1 Erosion Control/LS 5 1.05000 | & 1,050.00 1.00| § 1,050.00
Construction Mobile/Demabile; Project Coordination; all incdental utility and miscellaneous rmadway work, and ail
8 1 other project work area restoration and dean-up to an equal and/or better preconstruction condition. as required $ 4700008 4,700.00 100§ 4.700.00
and related to the overall Project/LS
Total Unit 2016-02 Menasha Utifities Parking Lot $ 106,740.75 H 106,663.01
Lirrit 201 6-02 Manitowoc Rosad / Plank Road Trail
1 6 Remove and Repiace InletEach $ 2,500.00 5 15,000.00 000 $ -
2 2 Remove inlet and Abandon Storm Inlet Lead/Each 5 34500 | § 630.00 000 s -
3 1235 Unclassified Excavation/CY 5 850 |¢% 10,497 .50 500.00) $ 4.250.00
4 1,000 Recyded/Pulvanzed Stone Placemert (10" Thick¥CY 5 100 | % 11,000.00 0.00] % -
5 3,604 Fine Grading and Compaction/SY ) 225 (% 8109.00 Q.00 $ -
5 2,183 30" Concrete Curb & Gutter/LF $ 1020058 22,327.80 0.00| 8 -
7 8 30" Cancrete Curb and Gutter (Remove and Replace)/LF % 4000 | $ 32000 000| s -
-] 2174 30" Conerete Curb and Gutter (Removal)/LF % 200)% 4,348.00 000| $ -
g 15 Litility Adixestment/Each $ 29000 | § 4,350.00 0o0 $ -
e 2235 Sawcut/L F $ 1.75 1% 391125 1680.00( $ 2,840.00
1 412 3" Thick Asphalt Trail Type E-0.3 {12.5 mm) Placed in One LitTon $ 53408 22,000.80 0.00| & -
12 743 4" Thick Asphalt Pavement (Remove & Replace) Type E-1 Placed in Two Lift/SY 3 1895 | § 14,079.85 0.00| $ -
13 80.00 Remove Existing Asphatt Trail and Driveway/SY s 450 |% 360.00 000| 5 -
14 669 3" Thick Asphalt Driveway/Apron {Remove and Replace)/SY H 1785 | % 11,841.65 0.00| & -
15 474 3" Thick Asphalt Apron/SF $ 75| 8 1,777.50 0.00) 8 -
16 3 Handicap Ramp Curb CutEach 1 35000 | 8 1,050.00 0.00| § -
17 531 6" Thick Concrate Handicap Ramp/SF % 47518 2,522.25 000 & -
18 87 4" Thick Corxrete Sidewalk (Remove and ReplaceSF s 600 | % 522.00 0060| $§ -
19 172 6" Thick Concrete Handicap Ramp {Remove and Replace)/SF $ 575|% 949.60 ool $ -
20 2,546 L awn and Termace Restoratisn/SY
bl 1 Claaring and Grubbing/LS $ 4,50000 % 4,500.00 0.00] & -
22 1 Temporary Maitbox/L$S $ 47500 | $ 475.00 0.10| § 47.50
23 1 Erosion ControliLS 5 1.0500C[ 8 1,050.00 010| $ 105.00
24 1 Traffic Cortroll.S s 2250008 2,250.00 010 & 225.00
Censtrurtion Mobile/Demabile; Project Coordination; all inadental utility and miscellanecus roadway work; and all
25 1 ather project work area restoration and clean-up to 2n equal and/or better precenstruction condition, as required 5 710000 | & 7.100.00 010( $ 71000
and related to the overall Project/LS
Total Unit 2016-02 Manitowoc Road / Plank Road Trail H 151,171.60 s 8.277.50
Unit 2016-02 Street Rehabilitation, Street Reconstruction; New Street Construction
1 400 [Topsoil Stipping/CY L3 4008 1,600.00 000] $ -
2 1 Remove and Replace InetEach 1) 180000 | $ 1,800.00 000l § -
3 z New Intet/Each s 1500.00 | % 3.000.00 000 $ -
4 15 10" HDPE Inlst Lead/LF $ 5500 | % 825.00 0.00{ & -
5 150 15" SOR-15 PVC Storm Sewer Relay/LF $ 38.00 S 7.22000 150.00| & 5,700.00
[ 150 18" SDR-35 PVC Sterm Sewer Relay/Each 5 4500 % 6,750.00 04c| % -
7 43 18" HDPE Culvart/LF S 4500 | § $.935.00 000 8 -
8 2 Endwall fzr 18" HDPE Culvert PipefEach 5 150.00 | § 300.00 000l % -
9 20 5" SCH-40 PVC Sanitary Sewer Lateral/LF $ 580018 1,160.00 14.00| 812.00




10 45 4" Under Pavement Drain/LF s 18.001% 810.60 000 $ -
11 7.92 48" Diametar Storm Manhola/V . F 3 21000(§ 1.663.20 ool s -
12 16,021 Pavemnent / Base Pulverizing/SY $ 05018 8,010.50 8410 00| $ 3.205.00
13 196900 |Unclassified Excavation of Pulverzed Matenal/CYY 5 8.50}% 16.736.50 0.00| $ -
14 3.53 Unclassified Excavation/CY $ 8E0(§ 30,366 .60 3531.00| § 30,356 .60
15 38 30" Concrete Curb and Gutter Removal OnlyALF % 250(% 95.00 000]| § -
16 687 Supply, Place and Compact Clean Fili/CY $ 895§ 6,148.65 oao| $ -
17 4,767 3" Crushed Dense Aggregate Base Course Placement/CY 5 11.00(§ 19,437.00 1522.00| & 16,742 00
18 870 Pulverized Stone Placement/CY $ 11.051% 2613.50 003 % -
9 22,748  |Fine Grading and Compadlion/SY $ 1.20(% 27,298.80 0.00¢ $ -
20 3031 30" Concrete Curb and Gutter/LF 3 990 |% 30,006.90 0.00| & -
21 1265 30" Conarete Curb and Gutter Remove and Replace/LF 3 24.00(% 30.360.00 694.00| $ 16.656.00
22 2920 No. 4 Epoxy Coated RepariLF $ 100§ 2,920.00 185.00| & 185.00
2 kL] Ulility Adjustment/Each 3 290.00 (3 22.910.00 000] % -
24 30 Water Valve Adjustment/Each 5 30.00|% 900.00 0.00|8 -
23 978 SawcutiF ] 175(% 1,711.80 0.00| $ -
26 287 Asphalt Binder Course Pavemert 21/4" Thick Type E1 (18 mm)/Ton $ 48.90|$ 14.034.30 0.00| & -
27 223 Asphalt Surface Course Pavement 1 3/4" Thick E1 {12.5 mm)/Ton L 5475 |% 12,209.25 0.00] -
25 2354 Asphalt Binder Course Pavement 3" Thick Type £1 {18 mmyTon $ 4520 1% 151.600.80 000 s -
29 2236 Asphalt Surface Course Pavement 2 Thick Type E1 (12.5 mm)Ten 2 51.251% 114,585.00 000|$ -
ko 1,074 3" Thick Asphalt Driveway Apron Remove and Repiace/SF $ 4318 4628 94 000 % -
3t 1,533 6" Thick Concrete Driveway Apran Remove and Replace/SF 13 4258 6,515.25 G0l 8 -
32 550 Various Thickness Asphalt Driveway Remove and Replace/SF 3 6508 4,225 00 0.00| $ -
33 548 Various Thickness Cancrete Driveway Remove and Replace/SF $ 875 (% 3,151.00 0.00f § -
3 235 Various Thickness Concrete Service Walk/SF $ 5008 1.175.00 ehele) 3 -
a5 1 Concrete Step/Each $ 350.00 | § 350.00 000| % -
36 5,483 4" Thick Concrete Sidewal/SF $ 3751% 20,598.75 0.00] 3
a7 3,159.00 |4" Thick Concreta Sidewaik Remove and Replace/SF $ 47018 14 847 30 918,20 & 4,315.54
28 1,323 8" Thick Concrete SidewslWSF -] 425|% 5622.75 0.00| & -
39 801 5" Thick Concrete Sidewalk Remove and Replace/SF s £525|% 4,205.25 2800 & 147.00
40 3186 6" Thick Concrete Handicap Ramp/SF $ 475[% 1,501.00 000| % -
41 601 6" Thick Concrete Handicap Ramp Remove and Replace/SF $ 575(% 3.455.75 266.50| § 1,543.38
42 417 Lawn and Termace Restoration/SY ] 580|% 2418.60 Q.00 & -
43 ! Survey Manument Re-Establishment/LS 3 1.325.00(§ 1,325.00 000 % -
44 1 Ercsion ControlA S $ 1,050.0C | § 1,050.00 0208 210.00
45 1 Traffic Controln 5 $ 420000 | % 4,200.00 020 % 84000
Construction Mabile/Demobie, Pruject Coardinatian; all incidenta! utility and miscellzneous roadway work;, and all
45 + other project work area restoration and clean-up to an equal andfor better preconstruction condition, as required % 6,500.00 (| § 6.500.00 0z0[% 1,300.00
and related to the overzll Project/iS
Total Linit 2016-02 Street Rehabiiitation, Street Reconstruction; New Street Construction H 611.787.09 H 82,023.02
Grand Total of Menasha Utilities Parking Lot; Manitowoc Road / Plank Road Trail and Street : 568,635 44 s 198,983 53
Rehabilitation; Street Reconstruction; New Street Construction ’ '
Alternate Bid "A™ hem
Al 4197 Lawn and Terrace Restoration Utilizing 2” Pulverized Top Soil/SY $ 580(% 24,342.60 0.00] & -
Total Atternate Bid "A™ (Hem A1) H 24,342 60 $ -
Alternate Bid "B” kem
Bl 1,767 3" Crushad Dense Aggregate Base Course Fumish/Placement/CY -1 14.85|§ 26.239.95 [eduis] B -
Total Aternate Bid "B" {tem B1) 3 26,239.95
TOTAL AWARDED CONTRACT § 89304204 § 196,963.53




