
Certificate of Payment 
 
Date:  October 13, 2016             Payment Request:   5 (Five) 
 

Contractor:   Northeast Asphalt, Inc. 
 
Address:  W6380 Design Drive, Greenville, WI 54952 
 

Contract Unit No.:  2016‐02 
 

Project Description:  New Street Construction and Reconstruction, Concrete Curb and Gutter, 
Concrete Sidewalk, Asphalt Pavement, Asphalt Pavement within Parking 
Area, 8’ Wide Asphalt Trail and Storm Sewer   

                           
 
Original Contract Amount            $   893,042.04 
 

Change Order No.:         Amount: $       
 

Previous Change Order(s): $        
 

Total Contract Amount (Including Change Orders)      $   893,042.04 
 

Total Earned to Date (Summary Attached)        $   845,638.36 
 

Less Retainage   (2.5% of Original Contract)        $     22,326.05 
 

Amount Due                $   823,312.31 
 

Previous Payments              $   715,086.39 
 

Amount Due this Payment            $   108,225.92 
Estimate Period from September 29, 2016 to October 13, 2016 
 
I certify that all bills for labor, equipment, materials and services are paid for which previous certificates for 
payment were issued. 
 

Date:           By:                  
 

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of 
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment. 
 

Recommended for Payment 
 

Corey Gordon, Public Works:               Date:         
 
Don Merkes, Mayor:                Date:         
 

Common Council Approval Date:                    
 

Finance Department 
Account Number  Budget  Charge to Account 

  $   

  $   

  $   

  $   
S:\PUBLICWORKS PUBLICWORKS\Contracts\Forms\Certificate of Payment.docx 



Unit 2016-02 Menasha Utilities Parking Lot

Item Quantity DESCRIPTION
BASE BID UNIT PRICE ITEM TOTAL Quantity Total

1 7,000 Asphalt Pavement Removal/SY 1.15$               8,050.00$                7000.00 8,050.00$              

2 7,589 Fine Grading and Compaction/SY 1.25$               9,486.25$                7589.00 9,486.25$              

3 1 Utility Adjustment/Each 300.00$           300.00$                   2.00 600.00$                 

4 14 Sawcut/LF 1.75$               24.50$                     14.00 24.50$                   

5 764 Asphalt Binder Course Pavement 1 1/3" Thick Type E-0.3 (19 mm)/Ton 52.00$             39,728.00$              747.32 38,860.64$            

6 764 Asphalt Surface Course Pavement 1 3/4" Thick Type E-0.3 (12.5 mm)/Ton 55.50$             42,402.00$              790.84 43,891.62$            

7 1 Erosion Control/LS 1,050.00$        1,050.00$                1.00 1,050.00$              

8 1
Construction Mobile/Demobile; Project Coordination; all incidental utility and miscellaneous roadway work; and all 
other project work area restoration and clean-up to an equal and/or better preconstruction condition, as required 
and related to the overall Project/LS

4,700.00$        4,700.00$                1.00 4,700.00$              

105,740.75$            106,663.01$          

1 6 Remove and Replace Inlet/Each 2,500.00$        15,000.00$              6.00 15,000.00$            

2 2 Remove Inlet and Abandon Storm Inlet Lead/Each 345.00$           690.00$                   2.00 690.00$                 

3 1,235 Unclassified Excavation/CY 8.50$               10,497.50$              1235.00 10,497.50$            

4 1,000 Recycled/Pulverized Stone Placement (10" Thick)/CY 11.00$             11,000.00$              1000.00 11,000.00$            

5 3,604 Fine Grading and Compaction/SY 2.25$               8,109.00$                3604.00 8,109.00$              

6 2,189 30" Concrete Curb & Gutter/LF 10.20$             22,327.80$              2200.00 22,440.00$            

7 8 30" Concrete Curb and Gutter (Remove and Replace)/LF 40.00$             320.00$                   18.00 720.00$                 

8 2,174 30" Concrete Curb and Gutter (Removal)/LF 2.00$               4,348.00$                2200.00 4,400.00$              

9 15 Utility Adjustment/Each 290.00$           4,350.00$                17.00 4,930.00$              

10 2,235 Sawcut/LF 1.75$               3,911.25$                2362.00 4,133.50$              

11 412 3" Thick Asphalt Trail Type E-0.3 (12.5 mm) Placed in One Lift/Ton 53.40$             22,000.80$              0.00 -$                      

12 743 4" Thick Asphalt Pavement (Remove & Replace) Type E-1 Placed in Two Lifts/SY 18.95$             14,079.85$              918.00 17,396.10$            

13 80.00 Remove Existing Asphalt Trail and Driveway/SY 4.50$               360.00$                   70.00 315.00$                 

14 669 3" Thick Asphalt Driveway/Apron (Remove and Replace)/SY 17.85$             11,941.65$              0.00 -$                      

15 474 3" Thick Asphalt Apron/SF 3.75$               1,777.50$                0.00 -$                      

16 3 Handicap Ramp Curb Cut/Each 350.00$           1,050.00$                0.00 -$                      

17 531 6" Thick Concrete Handicap Ramp/SF 4.75$               2,522.25$                0.00 -$                      

18 87 4" Thick Concrete Sidewalk (Remove and Replace)/SF 6.00$               522.00$                   0.00 -$                      

19 172 6" Thick Concrete Handicap Ramp (Remove and Replace)/SF 5.75$               989.00$                   0.00 -$                      

20 2,546 Lawn and Terrace Restoration/SY

21 1 Clearing and Grubbing/LS 4,500.00$        4,500.00$                1.00 4,500.00$              

22 1 Temporary Mailbox/LS 475.00$           475.00$                   1.00 475.00$                 

23 1 Erosion Control/LS 1,050.00$        1,050.00$                1.00 1,050.00$              

24 1 Traffic Control/LS 2,250.00$        2,250.00$                1.00 2,250.00$              

25 1
Construction Mobile/Demobile; Project Coordination; all incidental utility and miscellaneous roadway work; and all 
other project work area restoration and clean-up to an equal and/or better preconstruction condition, as required 
and related to the overall Project/LS

7,100.00$        7,100.00$                1.00 7,100.00$              

 151,171.60$            115,006.10$          

1 400 Topsoil Stripping/CY 4.00$               1,600.00$                400.00 1,600.00$              

2 1 Remove and Replace Inet/Each 1,800.00$        1,800.00$                1.00 1,800.00$              

3 2 New Inlet/Each 1,500.00$        3,000.00$                2.00 3,000.00$              

4 15 10" HDPE Inlet Lead/LF 55.00$             825.00$                   29.50 1,622.50$              

5 190 15" SDR-35 PVC Storm Sewer Relay/LF 38.00$             7,220.00$                186.00 7,068.00$              

6 150 18" SDR-35  PVC Storm Sewer Relay/Each 45.00$             6,750.00$                151.00 6,795.00$              

7 43 18" HDPE Culvert/LF 45.00$             1,935.00$                44.00 1,980.00$              

8 2 Endwall for 18" HDPE Culvert Pipe/Each 150.00$           300.00$                   2.00 300.00$                 

9 20 6" SCH-40 PVC Sanitary Sewer Lateral/LF 58.00$             1,160.00$                130.00 7,540.00$              

10 45 4" Under Pavement Drain/LF 18.00$             810.00$                   45.00 810.00$                 

11 7.92 48" Diameter Storm Manhole/V.F. 210.00$           1,663.20$                0.00 -$                      

12 16,021 Pavement / Base Pulverizing/SY 0.50$               8,010.50$                16021.00 8,010.50$              

13 1,969.00 Unclassified Excavation of Pulverized Material/CY 8.50$               16,736.50$              2037.00 17,314.50$            

14 3,531 Unclassified Excavation/CY 8.60$               30,366.60$              3817.00 32,826.20$            

15 38 30" Concrete Curb and Gutter Removal Only/LF 2.50$               95.00$                     30.00 75.00$                   

16 687 Supply, Place and Compact Clean Fill/CY 8.95$               6,148.65$                687.00 6,148.65$              

17 1,767 3" Crushed Dense Aggregate Base Course Placement/CY 11.00$             19,437.00$              1767.00 19,437.00$            

18 870 Pulverized Stone Placement/CY 11.05$             9,613.50$                870.00 9,613.50$              

19 22,749 Fine Grading and Compaction/SY 1.20$               27,298.80$              22749.00 27,298.80$            

20 3,031 30" Concrete Curb and Gutter/LF 9.90$               30,006.90$              2728.00 27,007.20$            

21 1,265 30" Concrete Curb and Gutter Remove and Replace/LF 24.00$             30,360.00$              1356.50 32,556.00$            

22 2,920 No. 4 Epoxy Coated Rebar/LF 1.00$               2,920.00$                1460.00 1,460.00$              

23 79 Utility Adjustment/Each 290.00$           22,910.00$              62.00 17,980.00$            

24 30 Water Valve Adjustment/Each 30.00$             900.00$                   1.00 30.00$                   

25 978 Sawcut/LF 1.75$               1,711.50$                887.42 1,552.99$              

26 287 Asphalt Binder Course Pavement 21/4" Thick Type E1 (19 mm)/Ton 48.90$             14,034.30$              285.40 13,956.06$            

27 223 Asphalt Surface Course Pavement 1 3/4" Thick E1 (12.5 mm)/Ton 54.75$             12,209.25$              241.98 13,248.41$            

Itemized Bid Tabulation

City of Menasha Contract Unit No. 2016-02

New Street Construction and Reconstruction, Concrete Curb and Gutter, Concrete Sidewalk, Asphalt Pavement within Parking Area, (8' Wide 
Asphalt Trail), Menasha Utilities Office ( Parking Area Paving) and Storm Sewer

Sixth Street, Ninth Street, Grandview Avenue, Manitowoc / Plank Road (8' Wide Asphalt Trail), Menasha Utilities Office (Parking Area Paving), Keil 
Way

Payment # 5 (Five)

UNIT PRICE YTD Total

Total Unit 2016-02 Menasha Utilities Parking Lot

Unit 2016-02 Manitowoc Road / Plank Road Trail

Total Unit 2016-02 Manitowoc Road / Plank Road Trail

Unit 2016-02 Street Rehabilitation, Street Reconstruction; New Street Construction



28 3,354 Asphalt Binder Course Pavement 3" Thick Type E1 (19 mm)/Ton 45.20$             151,600.80$            3314.67 149,823.08$          

29 2,236 Asphalt Surface Course Pavement 2" Thick Type E1 (12.5 mm)/Ton 51.25$             114,595.00$            2248.74 115,247.93$          

30 1,074 3" Thick Asphalt Driveway Apron Remove and Replace/SF 4.31$               4,628.94$                1016.00 4,378.96$              

31 1,533 6" Thick Concrete Driveway Apron Remove and Replace/SF 4.25$               6,515.25$                1909.00 8,113.25$              

32 650 Various Thickness Asphalt Driveway Remove and Replace/SF 6.50$               4,225.00$                725.00 4,712.50$              

33 548 Various Thickness Concrete Driveway Remove and Replace/SF 5.75$               3,151.00$                837.01 4,812.81$              

34 235 Various Thickness Concrete Service Walk/SF 5.00$               1,175.00$                316.05 1,580.25$              

35 1 Concrete Step/Each 350.00$           350.00$                   1.00 350.00$                 

36 5,493 4" Thick Concrete Sidewalk/SF 3.75$               20,598.75$              5332.80 19,998.00$            

37 3,159.00 4" Thick Concrete Sidewalk Remove and Replace/SF 4.70$               14,847.30$              4893.52 22,999.54$            

38 1,323 6" Thick Concrete Sidewalk/SF 4.25$               5,622.75$                1700.90 7,228.83$              

39 801 6" Thick Concrete Sidewalk Remove and Replace/SF 5.25$               4,205.25$                1270.25 6,668.81$              

40 316 6" Thick Concrete Handicap Ramp/SF 4.75$               1,501.00$                231.90 1,101.53$              

41 601 6" Thick Concrete Handicap Ramp Remove and Replace/SF 5.75$               3,455.75$                725.82 4,173.47$              

42 417 Lawn and Terrace Restoration/SY 5.80$               2,418.60$                0.00 -$                      

43 1 Survey Monument Re-Establishment/LS 1,325.00$        1,325.00$                0.00 -$                      

44 1 Erosion Control/LS 1,050.00$        1,050.00$                1.00 1,050.00$              

45 1 Traffic Control/LS 4,200.00$        4,200.00$                1.00 4,200.00$              

46 1
Construction Mobile/Demobile; Project Coordination; all incidental utility and miscellaneous roadway work; and all 
other project work area restoration and clean-up to an equal and/or better preconstruction condition, as required 
and related to the overall Project/LS

6,500.00$        6,500.00$                1.00 6,500.00$              

 611,787.09$            623,969.25$          

 868,699.44$            845,638.36$          

A1 4,197 Lawn and Terrace Restoration Utilizing 2" Pulverized Top Soil/SY 5.80$               24,342.60$              0.00 -$                      

Total Alternate Bid "A" (Item A1)  24,342.60$              -$                      

B1 1,767 3" Crushed Dense Aggregate Base Course Furnish/Placement/CY 14.85$             26,239.95$              0.00 -$                      

Total Alternate Bid "B" (Item B1)  26,239.95$              

893,042.04$      845,638.36$     

Total Unit 2016-02 Street Rehabilitation, Street Reconstruction; New Street Construction

Grand Total of Menasha Utilities Parking Lot; Manitowoc Road / Plank Road Trail and Street Rehabilitation;
Street Reconstruction; New Street Construction

Alternate Bid "A" Item

Alternate Bid "B" Item

TOTAL AWARDED CONTRACT


