


Certificate of Payment 
 
Date:  September 29, 2016             Payment Request:   4 (Four) 
 

Contractor:   Northeast Asphalt, Inc. 
 
Address:  W6380 Design Drive, Greenville, WI 54952 
 

Contract Unit No.:  2016‐02 
 

Project Description:  New Street Construction and Reconstruction, Concrete Curb and Gutter, 
Concrete Sidewalk, Asphalt Pavement, Asphalt Pavement within Parking 
Area, 8’ Wide Asphalt Trail and Storm Sewer   

                           
 
Original Contract Amount            $   893,042.04 
 

Change Order No.:         Amount: $       
 

Previous Change Order(s): $        
 

Total Contract Amount (Including Change Orders)      $   893,042.04 
 

Total Earned to Date (Summary Attached)        $   737,412.44 
 

Less Retainage   (2.5% of Original Contract)        $     22,326.05 
 

Amount Due                $   715,086.39 
 

Previous Payments              $   612,959.40 
 

Amount Due this Payment            $   102,126.99 
Estimate Period from September 15, 2016 to September 29, 2016 
 
I certify that all bills for labor, equipment, materials and services are paid for which previous certificates for 
payment were issued. 
 

Date:           By:                  
 

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of 
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment. 
 

Recommended for Payment 
 

Corey Gordon, Public Works:               Date:         
 
Don Merkes, Mayor:                Date:         
 

Common Council Approval Date:                    
 

Finance Department 
Account Number  Budget  Charge to Account 

  $   

  $   

  $   

  $   
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