



Building Excellence™

CHANGE ORDER REQUEST

JOB #: 101520
MOD #: 0021-00
DATED: 2/28/11

TO: Mr Steve Borsecnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

FAX: 920-722-6605
PHONE: 920-722-2445

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Add (6) turnout gear lockers. Separate shipment. First order is shipped.

REQUESTED BY: Owner DATE: _____

SUBCONTRACTOR

AMOUNT

Miron Construction Co., Inc		
Installation:	\$600.00	
GearGrid Lockers:	\$1,692.00	
Subtotal		\$2,292.00
Subtotal		\$2,292.00

TOTAL AMOUNT OF THIS MODIFICATION: \$2,292.00

CHANGE ORDER AMOUNT REQUESTED: \$2,292.00

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 2/28/11
Paul A. Riederer

Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN



Building Excellence

CHANGE ORDER REQUEST
Mr Steve Borsecnik
Page# 2

JOB #:101520
MOD #: 0021 -00
DATED: 2/28/11

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com