



Building Excellence™

CHANGE ORDER REQUEST

JOB #: 101520
MOD #: 0023-01
DATED: 4/06/11

TO: Mr Steve Borsecnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

FAX: 920-722-6605
PHONE: 920-722-2445

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Furnish shelf at east wall kitchen for computer/phone.

REQUESTED BY: Owner DATE: _____

SUBCONTRACTOR

AMOUNT

Discher Arch Millwork Inc

\$350.00

Subtotal

\$350.00

TOTAL AMOUNT OF THIS MODIFICATION:

\$350.00

CHANGE ORDER AMOUNT REQUESTED:

=====
\$350.00

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul Riederer (PRK) Date 4/06/11
Paul A. Riederer

Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com



Building Excellence™

CHANGE ORDER REQUEST
Mr Steve Borsechnik
Page# 2

JOB #:101520
MOD #: 0023 -01
DATED: 4/06/11

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com