

Pamela A. Captain, Esq.  
City of Menasha  
140 Main St.  
Menasha, WI 54952-3151

Dear Pam,

In response to your letter I will update you on the asbestos project. We have used Advanced Asbestos Removal for all of our work to date. They have been working the last month to layout the project and cost of removing the first boiler. I believe we should have that information very soon. They subcontract the demolition project and they are in full control of the asbestos work. The summer is very busy for them with school work; the plan is to start the project this fall when they have time. We will take each boiler separately to better manage the project. They have done preparation work and additional testing getting ready for this fall.

This will change slightly if we have to manage the area for removal of other equipment first.

Very truly yours,



Christine A. Sohns  
Simply Incredible Business Developments