

CHANGE ORDER NO. CO-1450701A-02 DATE February 2, 2009

KAEMPFER & ASSOCIATES, INC. PROJECT: WASTEWATER COLLECTION SYSTEM  
 Consulting Engineers REHABILITATION IMPROVEMENTS PHASE 3  
 Post Office Box 150 OWNER: CITY OF MENASHA  
 650 East Jackson Street 140 Main Street  
 Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: \_\_\_\_\_ ENGINEER'S PROJECT NO.: E145-05.11

CONTRACTOR: INSITUFORM TECHNOLOGIES CONTRACT DATE: November 14, 2007  
 USA, INC. COMPLETION DATE: March 15, 2009

ADDRESS: 12897 Main Street  
 Lemont, Illinois 60439

CONTRACT: E145-07-01A, Sanitary Sewer Lining

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Contractor shall provide a \$2,000.00 credit due to damage to PVC sanitary sewer 0-2 feet downstream from Manhole 683 during the CIPP lining of the sanitary sewer segment on Warsaw Street from Manhole 683 to Manhole 682.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS  
 Enclosures: Insituform Technologies USA, Inc. letter dated January 29, 2009.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order	<u>\$1,582,723.00</u>
Net ( <del>Increase</del> /Decrease) Resulting from this Change Order	<u>(\$ 2,000.00)</u>
Current Price, including this Change Order	<u>\$1,580,723.00</u>

The above changes are approved:

FOR THE ENGINEER: By: Taryn S. Nall Date: 2/13/09  
 Taryn S. Nall, P.E.

FOR THE OWNER: By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Mark Radtke, P.E., Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: INSITUFORM TECHNOLOGIES USA, INC.

By: Michael A Smyth Date: 2/16/09  
 Michael Smyth, Project Manager



Worldwide Pipeline  
Rehabilitation

12897 Main St.  
Lemont, IL 60439

Tel: (636) 530-8000  
Fax: (636) 530-8701  
www.insituform.com

Mr. Taryn S. Nall, P.E.  
Kaempfer & Associates, Inc.  
650 E. Jackson Street  
Oconto Falls, WI 54154  
(920) 846-8319 fax

January 29, 2009  
via e-mail / fed-ex

**Re: City of Menasha  
Wastewater Collection System Rehabilitation Improvements, Phase 3  
Contract E145-07-01A – Sanitary Sewer Lining  
Punchlist Item – PVC Pipe at Manhole 683**

Dear Mr. Nall:

As we discussed, Insituform Technologies USA, inc. is aware of the damage to the PVC sanitary sewer at 0 to 2 feet downstream from Manhole 683. Due to the nature of this issue, Insituform proposes a \$2,000 credit for this item. Please provide your acceptance of this proposed credit below.

If you should have any questions, please do not hesitate to call (630)-243-6943.

Thank You,  
INSITUFORM TECHNOLOGIES USA, INC.

Michael A. Smyth  
Senior Project Manager

**City of Menasha**

**Acceptance:** \_\_\_\_\_

**Date:** \_\_\_\_\_