



Building Excellence

JOB #101520
MOD #: 0006-00
DATED: 10/18/10

CHANGE ORDER REQUEST

TO: Mr Steve Borsecnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

FAX: 920-722-6605
PHONE: 920-722-2445

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Delete 2" truck fill line. Provide (1) new interior and (1) exterior hose bibb on east side of apparatus bay near catch basin.

REQUESTED BY: Owner DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
J.T. Schmidt Plumbing, Inc. Add (2) hose bibbs:	\$590.00
Subtotal	\$590.00
J.T. Schmidt Plumbing, Inc. Credit 2" truck fill:	(\$1,105.00)
Subtotal	(\$1,105.00)
	Subtotal (\$515.00)
TOTAL AMOUNT OF THIS MODIFICATION:	(\$515.00)
CHANGE ORDER AMOUNT REQUESTED:	(\$515.00)

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 10/18/10
Paul A. Riederer

Owner Representative _____ Date _____



Building Excellence™

CHANGE ORDER REQUEST
Mr Steve Borsecnik
Page# 2

JOB #: 101520
MOD #: 0006 -00
DATED: 10/18/10

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com

CONTRACT CHANGE AGREEMENT

Change Order # C.O. #3
 Change Directive # _____
 Schedule Adjustment # _____

J.T. Schmidt Plumbing, Inc.

419 S. Washington Street
Combined Locks, WI 54113
Phone: 920-788-7315 Fax: 920-788-6470
rick@jtschmidt.com

Date: 10/18/10
Project: Neenah Menasha Fire Station #36
Location: Menasha, WI.
Job Number: RA10-131 PO # _____
Original Contract Amount: _____
Amount Of This Change Order: _____
Revised Contract Completion Date: _____

TO: Miron Construction

ATTN: Paul Riederer / Jill Kordus

This agreement includes all Material, Labor and Equipment necessary to complete the following work and to adjust the total contract as indicated;

- the work below to be paid for actual cost of Labor, Materials and Equipment plus _____ Percent (_____ %)
- the work below to be completed for the sum of _____ dollars (\$ _____)
- the new completion date is amended to: _____

Eliminate 2" water line from sprinkler riser to hose fill in apparatus bay.

Eliminate valve & hose adaptor in apparatus bay.

Deduct from contract \$1,105.00

CHANGES APPROVED

The work covered by this order shall be performed under the same Terms and Conditions as that are included in the original contract unless stated otherwise above.

Signed: _____ Signed: J.T. Schmidt Plumbing

By: _____ By: Rick Austin

Date: _____

CONTRACT CHANGE AGREEMENT

Change Order # C.O. #4
 Change Directive # _____
 Schedule Adjustment # _____

J.T. Schmidt Plumbing, Inc.

419 S. Washington Street
Combined Locks, WI 54113
Phone: 920-788-7315 Fax: 920-788-6470
rick@jtschmidt.com

Date: 10/18/10

TO: Miron Construction

Project: Neenah Menasha Fire Station #36

Location: Menasha, WI.

Job Number: RA10-131 PO #

Original Contract Amount:

Amount Of This Change Order:

Revised Contract Completion Date:

ATTN: Paul Riederer / Jill Kordus

This agreement includes all Material, Labor and Equipment necessary to complete the following work and to adjust the total contract as indicated;

the work below to be paid for actual cost of Labor, Materials and Equipment plus _____ Percent (_____ %)

the work below to be completed for the sum of _____ dollars (\$)

the new completion date is amended to: _____

Supply & install (1) Woodford #65 (HB-1) exterior wall hydrant on east wall of apparatus bay, water supply to be looped under concrete slab with PEX tubing

Supply & install (1) Woodford #24 interior wall hydrant on interior of east wall of apparatus bay near exterior wall hydrant.

Add to contract \$590.00

CHANGES APPROVED

The work covered by this order shall be performed under the same Terms and Conditions as that are included in the original contract unless stated otherwise above.

Signed: _____

Signed: J.T. Schmidt Plumbing

By: _____

By: Rick Austin

Date: _____