



Building Excellence™

JOB #:101520
MOD #: 0025 -00
DATED: 3/21/11

CHANGE ORDER REQUEST

TO: Mr Steve Borsecnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

FAX: 920-722-6605
PHONE: 920-722-2445

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Delete performance and payment bond from siding contract.

REQUESTED BY: Construction Manager DATE: _____

SUBCONTRACTOR

AMOUNT

Brockman's Roofing &	(\$977.00)
Subtotal	(\$977.00)

TOTAL AMOUNT OF THIS MODIFICATION: (\$977.00)

CHANGE ORDER AMOUNT REQUESTED: (\$977.00)

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 3/21/11
Paul A. Riederer

Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier