



Building Excellence™

JOB #: 101520
MOD #: 0027-00
DATED: 6/21/11

CHANGE ORDER REQUEST

TO: Mr Steve Borsecnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

FAX: 920-722-6605
PHONE: 920-722-2445

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Credit for HVAC equipment savings on project.

**Please note that Owner needs to also sign/accept Advantage Mod #03 and Miron Mod #28 (both attached). These 2 mods transfer money from Advantage Owner PO to contingency.

REQUESTED BY: Owner DATE: _____

SUBCONTRACTOR

AMOUNT

Advantage Purchasing, LLC
PO #101522-020 - Temperature
Systems, Inc: (\$1508.00)

Subtotal	_____	\$.00
Subtotal	_____	\$.00

TOTAL AMOUNT OF THIS MODIFICATION: \$.00

CHANGE ORDER AMOUNT REQUESTED: \$.00

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul Riederer (GRK) Date 6/21/11
Paul A. Riederer

Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com