

Building Excellence

CHANGE ORDER REQUEST

JOB #:101520 MOD #: 0024 -00 DATED: 3/15/11

FAX: 920-722-6605

PHONE: 920-722-2445

TO: Mr Steve Borsecnik

Gries Architectural Group

500 N Commercial St Neenah WI 54956

RE:

Neenah Menasha Fire Rescue Station 36 1108 Province Terrace Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Provide 4' x 10' acoustical tack panel in Room 102.

REQUESTED BY: Owner	DATE:
SUBCONTRACTOR	AMOUNT
Acoustic Specialties, Inc Subt	\$600.00 otal\$600.00
TOTAL AMOUNT OF THIS MODIFICATION:	\$600.00
CHANGE ORDER AMOUNT REQUESTED:	\$600.00
Please find back up materials enclosed regarding thi	s modification.
Contractor is (not) to proceed with the work as note with the Owner is adjusted as follows:	d above. The contract
Approved Cost Schedule	Impact
Miron Representative Paul A. Riederer	Date _3/15/11
Owner Representative	Date
THIS PRICE IS VALID FOR 15 DAYS FROM THE	DATE SHOWN
Copy: File/jak Jobsite	

Corporate Office P.O. Box 509 Neenah, WI 54957-0509 1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000 Fax: 920/969-7399

Dan Schultz Al Auxier



REQUEST FOR CHANGE ORDER

DATE: 03/15/11 LOCATION: Menasha

PROJECT: Neenah/ Menasha Fire Station FROM: Bruce Van Ryzin

ATTN: Paul Ricderer

DESCRIPTION OF WORK: Acoustical Ceilings:

Supply and install one $4' \times 10'$ acoustical tack panel. The panel will be 1" fiberglass with a 1/8" tackable impact resistant molded glassboard with square hardened edges. The panel will be wrapped in Guilford FR 701 style 2100 fabric.

TOTAL FOR LABOR, MATERIAL AND TAXES: \$ 600.00