

## Change Order

DATE: December 11, 2014

CHANGE ORDER NO: ONE (1)

**CONTRACTOR:** Janke General Contractors  
**CONTRACT NO:** Unit No. 2014-04  
**PROJECT:** Gilbert Trestle Improvements

You are directed to make the changes noted below in the subject contract unit number.

### Deducted from Trestle Bid

1. Modifications to sub-decking, reducing material/labor and providing a minimum 10' clear width
2. Remove overlook

**Total Deduct = \$5,000.00**

The changes result in the following adjustments:

	CONTRACT-TOTAL	TIME
Prior to this Change Order	<u>\$295,525.00</u>	_____ Days
Adjustments per this Change Order	<u>(\$5,000.00)</u>	_____ Days
Current Contract Status	<u>\$290,525.00</u>	_____ Days

Directed/Authorized  
City of Menasha Dept. of Public Works

By: \_\_\_\_\_

Date: \_\_\_\_\_

Accepted

By: \_\_\_\_\_

Date: \_\_\_\_\_