CERTIFICATE OF PAYMENT

DATE: August 12, 2009 PAYMENT REQUEST: Two (2)
CONTRACTOR: Vinton Construction Company

ADDRESS: 2705 N. Rapids Road, Manitowoc, WI 54221

CONTRACT UNIT NUMBER: 2009-01

PROJECT DESCRIPTION: Concrete Street & Walk Construction

Midway Business Park
University Drive — Wittmann Drive

ORIGINAL CONTRACT AMOUNT $ 422,617.31

CHANGE ORDER NO. ~ AMOUNT: $
PREVIOUS CHANGE ORDER(S): $

TOTAL CONTRACT AMOUNT (INCLUDING CHANGE ORDERS) $ 422,617.31
TOTAL EARNED TO DATE (SUMMARY ATTACHED) $ 308,175.64
LESS RETAINAGE $§ 865160
AMOUNT DUE $ 299,524.04
PREVIOUS PAYMENTS $ 164,380.52
AMOUNT DUE THIS PAYMENT $ 135,143.52

ESTIMATE PERIOD: July 14, 2009 to August 12, 2009

I certify that all bills for labor, equipment, materials, and services are paid for which previous certificates for payment
were issued.

DATE: BY:

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment.

RECOMMENDED FOR PAYMENT:
DIRECTOR OF PUBLIC WORKS: DATE:

APPROVED FOR PAYMENT: COUNCIL APPROVAL DATE:

FINANCE DEPARTMENT

ACCOUNT NUMBER BUDGET CHARGE TO ACCOUNT
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