CERTIFICATE OF PAYMENT

DATE: July 14, 2009 PAYMENT REQUEST: 1 (One)
CONTRACTOR: Vinton Construction Company

ADDRESS: 2705 N. Rapids Road, Manitowoc, W1 54221

CONTRACT UNIT NUMBER: 2009-01

PROJECT DESCRIPTION: Concrete Street & Walk Construction

Midway Business Park
University Drive — Wittmann Drive

ORIGINAL CONTRACT AMOUNT $ 422,617.31

CHANGE ORDER NO. AMOUNT: §
PREVIOUS CHANGE ORDER(S): $

TOTAL CONTRACT AMOUNT (INCLUDING CHANGE ORDERS) $ 422,617.31
TOTAL EARNED TO DATE (SUMMARY ATTACHED) $ 173,032.12
LESS RETAINAGE 5% $ 8,651.60
AMOUNT DUE $ 164,380.52
PREVIOUS PAYMENTS $ 0

AMOUNT DUE THIS PAYMENT $ 164,380.52

ESTIMATE PERIOD: June 25, 2009 to July 14, 2009

I certify that all bills for labor, equipment, materials, and services are paid for which previous certificates for payment
were issued.

DATE: BY:

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment.

RECOMMENDED FOR PAYMENT:
DIRECTOR OF PUBLIC WORKS: DATE:

APPROVED FOR PAYMENT: COUNCIL APPROVAL DATE: 1~ J®© - Q009

FINANCE DEPARTMENT

ACCOUNT NUMBER BUDGET CHARGE TO ACCOUNT

€2 A N

CONTRACT/FORMS/PAYMENT
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