City of Menasha e Department of Public Works

Memorandum

DATE: November 3, 2011
TO% Board of Public Works
FROM: Mark Radtke, Director of Public Works /.

RE: Change Order No. 3 and Final; Van Straten Construction Company; Contract
E145-11-01B; Sanitary Sewer Replacement; DEDUCT $5,799.55

Attached is Change Order No. 3 (Final) and supporting documentation for Contract
E145-11-01B involving sanitary sewer replacement in Phase 4 area of the City of
Menasha (Doty Island). This change order represents additional costs for rock
excavation, remobilization for MH #179A and reduced costs for final as-built contract
quantities. The final contract amount is now reduced by $5,799.55 to $210,256.45.

Attachment

140 Main Street @ Menasha, Wisconsin 54952-3151 e Phone (920) 967-3610e Fax (920) 967-5272
www.cityofmenasha-wi.gov



CHANGE ORDER NO, CO-1451101B-03 DATE October 31, 2011

KAEMPFER & ASSOCIATES, INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PIIASE 4
Consulting Engincers

Post Oftice Box 150 OWNER: CITY OF MENASHA

650 East Jackson Strect 140 Main Street

Oconto Falls, W1 54154 Menasha, W1 54952

OWNER'S PROJECT NO.: El45-11-01B ENGINEER'S PROJECT NO.: F145-10.09

CONTRACTOR: VANSTRATEN CONTRACT DATE: June |, 2011
CONSTRUCTION CO., INC. COMPLETION DATE: September 29,2011

ADDRESS: 2177 South Oncida Street REVISED COMPLETION DATI: December 28, 2011

Green Bay, W1 54304

CONTRACT: E145-11-01B

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of
your contract, subject to all the conditions thereof;

NATURE OF CHANGE: Add excavation of rock to place MH 161A and remobilize to install MH 179A. The
contract amount is revised to reflect final quantities.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY TITIS CHANGE ORDER: _ 0 DAYS

Lneclosures: Van Straten Construction Co., Inc. Foremans Daily Report dated 1-Aug-11 cost breakdown, and onit
price spreadsheet dated 10/31/11

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order $216,056.00
Net (Ihétédsé/Decrease) Resulting from this Change Order ($5,799.55)
Current Price, including this Change Order $210,256.45

The above changes arc approved:

I'OR THE ENGINEER: By: Date:
Taryn S. Nall, P.E.

FOR THE OWNER: By: Date:
Mark Radtke, P.E., DDircctor of Public Works
.'1‘11(3 e accepied; - T,
FOR THE CONTRACTOR: VANSTRATEN CONSTRUCTION CO., INC.
By: Date:

Kevin P. VanStraten, President
AL AC DV ARSTRATENDT o
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