CHANGE ORDER

DATE: June 14, 2011 CHANGE ORDER NO: 1 (one)

Contractor: ACC Planned Service, Inc.
Contract No. 2011-01
Project: Public Protection Facility HVAC Equipment Upgrade

You are directed to make the changes noted below in the subject contract unit number.

Vertical stacks not rated for condensing boilers. Request to install two (2) 8" flexible duct
liners with top and bottom support. Modify dog house on roof to bring duct liners through
and extend above. See attached cut sheet from FasNSeal.

The changes result in the following adjustments:

CONTRACT-TOTAL LEAD TIME
Original Contract
Prior to this Change Order $115,487.00 Days
Adjustments per this Change Order $3,596.00 (Add) 21 Days
Current Contract Status Days
Directed/Authorized Accepted
City of Menasha Department of Public Works
By: By:

Date: Date:
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