



Building Excellence™

# CHANGE ORDER REQUEST

JOB #:101520  
MOD #: 0016-00  
DATED: 12/01/10

TO: Mr Steve Borsecnik  
Gries Architectural Group  
500 N Commercial St  
Neenah WI 54956

FAX: 920-722-6605  
PHONE: 920-722-2445

RE: Neenah Menasha Fire  
Rescue Station 36  
1108 Province Terrace  
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Deduct for Roofing Contractor bond.

REQUESTED BY: Construction Manager DATE: \_\_\_\_\_

SUBCONTRACTOR

AMOUNT

Miron Construction Co., Inc  
JT Roofing:

	(	<u>          \$863.00</u> )	
Subtotal	(	<u>          \$863.00</u> )	
		Subtotal	( <u>          \$863.00</u> )

TOTAL AMOUNT OF THIS MODIFICATION: (           \$863.00)

CHANGE ORDER AMOUNT REQUESTED: (           \$863.00)

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost \_\_\_\_\_ Schedule Impact \_\_\_\_\_

Miron Representative Paul A. Riederer Date 12/01/10  
Paul A. Riederer

Owner Representative \_\_\_\_\_ Date \_\_\_\_\_

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak  
Jobsite  
Dan Schultz  
Al Auxier

MIRON CONSTRUCTION CO., INC.  
**Building Excellence**

Corporate Office  
P.O. Box 509 Neenah, WI 54957-0509  
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000  
Fax: 920/969-7399

[www.miron-construction.com](http://www.miron-construction.com)