



Building Excellence™

JOB #:101520
MOD #: 0022 -00
DATED: 3/15/11

CHANGE ORDER REQUEST

TO: Mr Steve Borsechnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

FAX: 920-722-6605
PHONE: 920-722-2445

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

Add (4) receptacles; one in each dorm room. Credit receptacle on north end of kitchen island.

REQUESTED BY: Owner

DATE: _____

SUBCONTRACTOR

AMOUNT

P & J Kampo Electric, Inc.

\$300.00

Subtotal

\$300.00

TOTAL AMOUNT OF THIS MODIFICATION:

\$300.00

CHANGE ORDER AMOUNT REQUESTED:

=====
\$300.00

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____

Schedule Impact _____

Miron Representative

Paul A. Riederer
Paul A. Riederer

Date 3/15/11

Owner Representative _____

Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier

MIRON CONSTRUCTION CO., INC.

Building Excellence

Corporate Office

P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com

Dorm Receptacles
Nick Kampo
to:
Paul.Riederer
03/14/2011 05:09 PM
Show Details

Paul

we can add the 4 receptacles in the dorms for \$300, that is including the credit for the island receptacle.

Thanks,

Nick Kampo
Kampo Electric Inc.
920-730-8556 Office
920-851-4277 Mobile
<http://www.kampoelectric.com>